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Executive Summary
This report summarizes the findings from the scan “Successful Approaches for the Use of 
Hydrodemolition For Partial Depth Removal of Bridge Decks.” The purpose of the scan was to 
investigate and exchange information with users of hydrodemolition to document their specific 
applications.  The team examined case studies of bridges undergoing hydrodemolition as well 
as bridges that have undergone past hydrodemolition deck replacements to examine both the 
process and long-term performance of bridges that have been subject to a partial deck replacement 
involving hydrodemolition.  The team explored various aspects of the hydrodemolition process, 
gathering perspectives of agencies, contractors, and consultants experienced in hydrodemolition.  

A scan team consisting of representatives from state DOTs, the Federal Highway Administration 
(FHWA), and the American Association of State Highway and Transportation Officials (AASHTO) 
was formed to guide the scan and develop findings, recommendations, and implementation actions. 
Cheryl Hersh Simmons, Chief Structural Engineer, Utah DOT, chaired the scan team.

This scan team met with users of hydrodemolition and documented their specific applications.  The 
team examined not only bridges recently undergoing hydrodemolition but also bridges that have 
undergone past hydrodemolition deck replacements to study both the hydrodemolition process 
and long-term performance of bridges that have been subject to a partial deck replacement.  The 
team explored various aspects of the hydrodemolition process, gathering perspectives of agencies 
and contractors experienced in hydrodemolition.  The team specifically focused on how DOTs 
determined applicable candidates for hydrodemolition, specified construction requirements, and 
evaluated performance.

The topics were organized into the following thematic areas:

	� Decision matrix that leads to the most appropriate action for the bridge deck

	� Design criteria and details, construction specifications and staged-construction approaches 
utilized on projects specifying hydrodemolition

	� Wastewater permitting, control, collection, reuse or disposal

	� Special considerations regarding reinforcement steel location and protection, existing patch 
materials, other existing or latent field conditions or damage caused by the operation

	� Limitations regarding removal depths if any

	� Preferred materials for the deck itself and/or overlays to replace deteriorated concrete 
removed during hydrodemolition

	� Relative costs for design, construction, maintenance, and inspection of bridges which have 
been subject to hydrodemolition

	� Lessons learned and suggestions for improvement

Conversations with various DOTs reinforced the fact that hydrodemolition has been successfully 
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used in multiple states for many years, and multiple states have mature specifications for 
hydrodemolition. Of the states participating in the scan, three mentioned that there is no major 
obstruction to use of this method, that it is standard practice, is widely used based on cost and deck 
condition, and specifications are regularly updated to keep up with current practice. Two of the 
participating states, environmental concerns and noise issues were a common problem. The shortage 
of qualified contractors is a roadblock as is a lack of knowledge and training, standard practices 
guidance, and contract enforcement methods. Other concerns included cost of mobilization, unknown 
durability, benefit for life-cycle costs, limited budgets, and water availability. 

Based on discussions during the scan several of the high-level conclusions regarding 
Hydrodemolition the team came to include:

	� Hydrodemolition can be an effective tool for a bridge preservation program.

Hydrodemolition is most cost-effective when utilized in combination with mechanical removal 
methods for the initial surface preparation.

	� Hydrodemolition should be utilized as part of a holistic deck preservation program.

	� Monitoring deck condition and implementing hydrodemolition at the right time is 
important to achieving a deck that can achieve multiple “lives.”

	� Multiple states have mature deck preservation programs incorporating hydrodemolition; 
these should serve as starting points for other states.

	� The use of hydrodemolition can be considered mature and practice-ready based on the 
experiences of the agencies participating in the scan, and there are existing practices for 
ensuring quality.

Finally, the scan team identified and is pursuing an extensive set of outreach activities to 
disseminate the scan’s findings. These include

	� Documenting presentations from states in a concise but complete report.

	� Promoting and describe hydrodemolition via technical webinars. 

	� Make presentations to various AASHTO committees and other professional conferences to 
further promote the adoption and use of hydrodemolition. 

	� Investigate the possibility of developing Internet-based tools for gathering information from 
bridge owners on their experiences and practices in using hydrodemolition.

	� Identify additional knowledge gaps beyond those disclosed as a part of this peer exchange, 
with the goal of developing National Cooperative Highway Research Program (NCHRP) 
research topics. 

	� Develop training tools to help transfer knowledge from experienced to newer employees 
within agencies. 

	� Plan and hold discussions between team members and the AASHTO Committee on Bridges 
and Structures about AASHTO load and resistance factor design (LRFD) specifications 
addressing hydrodemolition.
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Introduction

Background

R
ehabilitation of bridge decks is a recurring task for almost all agencies 

responsible for maintaining a road network. The task typically entails 

disturbance of traffic operations, exposure of workers to active traffic, and 

environmental remediation. Technology, procedures, and practices that can 

improve agencies’ ability to reduce the required time, associated risks, and adverse impacts 

for deck replacements can have widespread benefits. Several state transportation agencies 

are finding that hydrodemolition is offering such benefits. Learning and disseminating 

the lessons of these agencies’ experiences can accelerate the adoption of this technology 

and support the refinement and standardization of its practice, particularly regarding the 

challenges associated with environmental restrictions, water sources, water disposal, and 

applications to deeper decks. 

A team of state and federal Department of Transportation (DOT) experts, augmented 

by a subject matter expert on the topic, performed this study (Figure 1-1) to and were 

responsible for:

	� Providing specific guidance on details to be studied

	� Conducting interviews with the agencies selected to participate in the development of 
this scan report

	� Disseminating the scan’s findings on successfully utilizing hydrodemolition on bridge 
preservation and rehabilitation projects by sharing both successes and lessons learned 
in planning, designing, specifying, permitting, construction, and performance with all 
agencies considering using this technology in their bridge preservation strategies. 

 C H A P T E R  1
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Figure 1-1 National Cooperative Highway Research Program 18-01 scan team

(L to R): DeWayne Wilson, Behrooz Rad, Paul Pilarski, Hannah Cheng, Romeo 
Garcia, Cheryl Hersh Simmons, Brent Phares, Jenny Fu, and John Belcher

The team makeup was as follows:

	� Cheryl Hersh Simmons – Scan Team Chair 
Chief Structural Engineer, Utah DOT

	� John Belcher 
Bridge Construction Engineer, Michigan DOT (MDOT)

	� Xiaohua “Hannah” Cheng, PhD, PE 
Project Engineer, Bureau of Structural Engineering, New Jersey DOT

	� Zhengzheng “Jenny” Fu, PE 
Bridge Design Administrator, Louisiana DOTD (LaDOTD)

	� Romeo R. Garcia 
Bridge Construction Engineer, Construction Management Team, Federal Highway 
Administration (Federal Highway Administration [FHWA])

	� Paul Pilarski 
Metro North Region Bridge Engineer, Minnesota DOT

	� Behrooz Rad, PE 
Project Manager, District DOT

	� DeWayne Wilson PE 
Bridge Asset Manager, Washington State DOT

	� Brent Phares, PhD, PE – Subject Matter Expert 
President, Advanced Structural, LLC
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The scan team met with users of hydrodemolition and documented their specific applications. To 
study both the hydrodemolition process and the long-term performance of bridges that have been 
subject to a partial deck replacement, the team examined not only bridges recently undergoing 
hydrodemolition, but also bridges that have undergone hydrodemolition deck replacements. The 
team explored various aspects of the hydrodemolition process, gathering perspectives of agencies 
and contractors experienced in hydrodemolition. The team specifically focused on how DOTs 
determined applicable candidates for hydrodemolition, specified construction requirements, and 
evaluated performance.

The information regarding hydrodemolition for partial depth removal of bridge decks was collected 
from the agencies invited to participate in this scan (Figure 1-2). The scan team engaged 
structural engineers (including bridge design, construction, and inspection engineers) within the 
participating states, as well as contractors and equipment suppliers, as deemed appropriate by the 
presenting state, to study in detail and document the decision-making, processes, and procedures 
related to hydrodemolition for the preservation and rehabilitation of bridge decks. 

 The scan’s findings provide a better understanding of the current state of the practice for the 
use of hydrodemolition as a tool for bridge deck preservation. The scan findings also provide 
DOTs with valuable information on how to develop or improve decision-making related to deck 
preservation and specifications for construction. This scan was conducted as a peer exchange.

Methodology

The team conducted a desk scan to collect information regarding the state of the practice and the 
approach of various state DOTs to hydrodemolition. The desk scan included a literature search to 
identify the best practices and research to date on hydrodemolition. Based on various sources of 
information, the scan team identified these topics as being essential for advancing the state of the 
practice for hydrodemolition:

	� A decision matrix that leads to the most appropriate action for the bridge deck

	� Design criteria and details, construction specifications, and staged-construction approaches 
utilized on projects specifying hydrodemolition

	� Wastewater permitting, control, collection, and reuse or disposal

	� Special considerations regarding reinforcement steel location and protection, existing patch 
materials, other existing or latent field conditions or damage caused by the operation

	� Limitations, if any, regarding removal depths

	� Preferred materials for the deck itself and/or overlays to replace deteriorated concrete 
removed during hydrodemolition

	� Relative costs for design, construction, maintenance, and inspection of bridges that have 
been subject to hydrodemolition

	� Lessons learned and suggestions for improvement



1-4

C H A P T E R  1  :  I N T R O D U C T I O N

Figure 1-2 States represented in the scan

The scan team conducted a one day meeting in Washington, DC, in November 2018 to review 
the results of the desk scan, finalize the amplifying questions, and determine the agencies to be 
studied. As a result of those discussions, the team determined that the agencies to invite to share 
their experiences included:

	� Idaho Transportation Department (ITD)

	� Illinois DOT

	� Kentucky Transportation Cabinet

	� Louisiana DOT and Development (LaDOTD)

	� Minnesota DOT

	� Missouri DOT

	� Montana DOT

	� North Carolina DOT

	� Ohio DOT

	� Pennsylvania DOT (PennDOT)

	� Utah DOT

	� Virginia DOT

	� Washington State DOT
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The scan team developed and sent a list of amplifying questions to the invited agencies for 
their input and suggestions. The scan team and invited DOT representatives met for a four-day 
workshop in San Diego, CA, the last week of April 2019. Arora and Associates, P.C., developed 
the workshop program to help facilitate the discussions and technical presentations between the 
invited speakers and the scan team.

The program provided an opportunity to discuss various aspects of the topics identified during the 
desk scan. Moreover, other important topics, as deemed appropriate by the team and participants, 
were addressed during the technical presentations and discussion. At the end of each day of 
the workshop, the scan team chair provided numerous opportunities for open discussions and 
for participants to identify the two most important takeaway points from the discussions and 
presentations. During the fourth day of the workshop, these important takeaway points were 
compiled under the identified topic areas and presented to the workshop participants, who helped 
provide consensus and prioritization by voting for the most relevant and important items under 
each topic. 

On Friday May 3rd 2019, the scan team reviewed the findings and provided additional input to help 
finalize the conclusions and recommendations. The following sections provide information based on 
those deliberations. 
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General Information

Introduction 

This section presents general information about the bridges under the authority of agencies that 
participated in the scan. This information includes the number and the deck area of bridges in 
their inventory, their history of utilizing hydrodemolition technology, and the area of deck removed 
by this method. The main factors that encouraged agencies to use this method and the roadblocks 
to its use from the agencies’ viewpoint are also provided. 

Bridges in Inventory 

Among the 11 states that provided information about bridges in their inventory, the average 
number of bridges is 16,436, with a maximum of 44,814 and a minimum of 4,281. The average 
deck area of those bridges is approximately 89 million square feet. Seven states provided the 
amount of deck concrete removed by hydrodemolition, which is an average of 36 million square feet 
of deck area. 

The History of Using the Hydrodemolition Method

According to the collected data, the utilization of the hydrodemolition method goes back to the 
early 1980s, and it appears that Ohio was one of the method’s pioneers. Of the 11 responses, one 
indicated that hydrodemolition began to be used in the 1980s, five in the 1990s, and the others in 
2000 to 2011. Two states provided relatively detailed timelines of their use of hydrodemolition, 
which are summarized below.

Hydro-Scarification in Illinois

	� 1991 – Hydro-scarification allowed as an option, but not required. It is unknown how often 
it was used.

	� 2001 – FHWA performed a bridge deck overlay process review that indicated that hy-
dro-scarification is underutilized.

	� 2004 – People still aren’t doing it. New memo states that hydro-scarification is required for 
all overlay projects, regardless of size.

	� 2005 – Hydro-scarification of the Dan Ryan Expressway (I-90/94 in Chicago). Contractors 
did not want to use hydro-scarification; request to mechanically scarify denied. Contractors 
ended up essentially power washing the bridge deck. Illinois DOT needs to clarify 
specifications; snarky notes added to specifications:

 C H A P T E R  2
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	Q “The equipment shall be capable of removing concrete.”

	Q “The equipment shall operate at a minimum of 18,000 psi.”

	� 2011 – It was determined that mechanical scarification creates a roughened surface that 
increases the effectiveness of the hydro-scarification. Extensive rewrite of specifications 
requiring mechanical scarification of the top half inch to create a rougher surface to 
facilitate hydrodemolition for the rest of the removal. The specification has been stable 
since 2011.

Hydrodemolition in Ohio

	� 1980s – Hydrodemolition was used with mixed results. Eight experimental projects 
specified hydrodemolition by using plan notes. It was largely used to replace milling. 
Performance is not feasible because the decks and/or bridges have since been replaced.

	� 1990s – A specification committee was formed at the DOT, and the plan note was refined 
into a specification. Early drawbacks were experienced primarily due to the variable 
materials removed. Beginning in 1993, the DOT realized benefits on large deck areas in the 
northeast part of the state. 

	� 2000s – Hydrodemolition was embedded in the normal working practices. The specification 
was tweaked and improved to provide consistent scoping. Most bridge overlays are still in 
place and are performing well. 

	� 2010s – The specification experienced a significant update after environmental containment 
became necessary. 

The Dominant Features of Hydrodemolition and  
Roadblocks to Its Use

One important question regarding hydrodemolition is whether the decision to use it is made 
centrally or regionally. According to the data collected from the 11 agencies, six (Idaho, Illinois, 
Michigan, North Carolina, Washington State, and Utah) make the decision centrally and 
one (Pennsylvania) makes it regionally. In Kentucky, the decision is the contractor’s choice; 
the central office rarely specifies hydrodemolition. However, in Louisiana, the decision to use 
hydrodemolition is made on a project-by-project basis. In Ohio, the 12 districts decide whether to 
use hydrodemolition and centrally develop and manage specifications; the central office decides for 
“major” structures. In Minnesota, the decision is made centrally, with the bridge office’s regional 
bridge construction engineer and district bridge maintenance engineer’s agreement. 
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PennDOT provided a decision tree about when to utilize concrete deck overlays (Figure 2-1). 

Figure 2-1 Concrete deck overlay decision tree for business plan network 1 and 2 (Pennsylvania DOT)

The agencies were encouraged to start considering hydrodemolition for various reasons. One 
reason, according to Illinois’s response, is that it creates a better profile for the bonding of overlays 
and patches to existing concrete. Kentucky said that the method provides a more uniform deck 
removal over jackhammering and does not affect sound concrete when set at a proper pressure 
setting. In addition, hydrodemolition removes unsound concrete quicker on larger bridges as 
compared to jackhammers. Louisiana is encouraged to consider this method because of its speed, 
quality, and uniformity and because it is less invasive, creates less vibration, and is less damaging 
to remaining concrete and reinforcement. Engineers in Ohio believe that hydrodemolition is 
efficient, safe, and provides time savings and a good profile. Like some other states, Minnesota 
responded that the overall cost of the hydrodemolition method is lower compared to jackhammers 
and that also it provides better surface preparation for a modified concrete overlay.

Michigan believes that hydrodemolition is just generally better than rotomilling and using 
jackhammers and is specifically better on deteriorated decks. Most states proficient in using 
hydrodemolition have found that milling results in microcracking that damages the concrete that 
is ultimately left in place; these microcracks are not found when hydrodemolition is utilized.

In North Carolina, hydrodemolition is considered a programmatic approach to bridge preservation 
that provides controlled and selective removal to a prescribed depth (i.e., removes unsound and 
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chloride-containing concrete) and provides a good bond for various overlay types. North Carolina 
also believes that, from an economic perspective, the overall cost is lower compared to other 
removal methods. The resulting high-quality overlays result in bridge resurfacing without bridge 
replacement, which results in saving millions of dollars.

In short, the states participating in the scan believe that this method is cost effective when 
combined with an appropriate overlay material, thereby resulting in a durable solution. 

Eight agencies participating in the scan provided their viewpoint about roadblocks to the use 
of hydrodemolition. Pennsylvania and Washington State mentioned that there is no major 
obstruction to using this method, that it is standard practice, that its use is widespread based 
on cost and deck condition, and that specifications are regularly updated to keep up with current 
practice.

In Kentucky, the costs of mobilization and the availability of capable contractors are some of the 
roadblocks. Louisiana believes that lack of knowledge, training, standard practices guidance, 
contract enforcement, noise issues, and environmental concerns are the main roadblocks to 
using hydrodemolition. The unknown durability benefit for life-cycle cost and limited budgets 
are obstacles in Minnesota. Ohio responded that the roadblocks to using hydrodemolition are 
environmental concerns, adjacent box beams, and post-tensioned ducts near the surface. Utah’s 
response was that doing hydrodemolition over railroads and live traffic were concerns and 
challenges, as were water availability and environmental issues. In Virginia, traffic-control 
restrictions and the agency’s bridge culture are two of the roadblocks to the use of this method. 
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Scoping and Planning 

Introduction 

This section presents factors that affect the scoping and planning of hydrodemolition 
projects. These factors are categorized in three groups: application, decision making, and 
environmental issues.

Application 

The hydrodemolition method can be utilized for applications other than partial bridge 
deck removal. In Louisiana it is also used for full-depth deck removal, structure widening, 
superstructure repair, and joint replacement. The pay item in Louisiana is removal of bridge 
deck, and it is commonly paid on a per-square-foot or per-square-inch basis. In Kentucky and 
Utah, hydrodemolition is also used for expansion joint replacement. Michigan uses this method 
for expansion joints, for projects involving removing damaged steel girders and removing the 
concrete deck around the girders. In Minnesota, a contractor proposed deck removal over “historic 
prestressed beans” to prevent damage to the beams during full deck replacement.

In Ohio, the hydrodemolition method is allowed for vertical applications (such as for parapets or 
substructures); however, shielding is a challenge in these projects. This state specifically dictates 
that hydrodemolition is not to be used if the delamination level exceeds 70% of the deck area.

Pennsylvania reported that there have been a few cases of removal of unsound or poor-quality 
concrete on piers, retaining walls, and in tunnel rehabilitation. In some states hydrodemolition 
is allowed for slope walls; however, this option is generally not chosen. In Illinois, this method is 
allowed on walls and substructure units, but it is unknown how often this is used. Illinois also 
allows its use for slope walls; however, this option is generally not chosen. In North Carolina, there 
is no vertical application, and partial depth hydrodemolition is used for tying to existing rebar for 
construction of new bridge barriers.

One of the items which is considered in this study is the applicability of the hydrodemolition 
method for different kinds of structural systems. In most cases there are no restrictions on 
structure type, and this method is generally allowed for most kinds of structural systems, such 
as decks on girder, post-tensioned box beams (with care), T-beams, and deck bulb-T girder. 
However, this method is not allowed for concrete-filled steel grid decks, girders with a structural 
deck, post-tensioned bridge decks, or structures with excessive vibrations and deflections. 
Hydrodemolition should be cautiously used on voided slabs, adjacent prestressed box beams, 
and on older bridge decks. Furthermore, this method is not suggested for box girders and 
post-tensioned (PT) top flanges due to redistribution of stress and the uncertainty with loss of 
negative moment stress redistribution with unknown top deck patching geometry.

 C H A P T E R  3
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In some states there is a concern with using hydrodemolition to remove unsound concrete on filled 
steel grid decks. The concern involves the removal of concrete in the small “pockets” of the grid. Also, in 
some cases, hydrodemolition may need to be used sequentially for removal on integral bridge decks.

Decision Making

One of the issues in deciding to use the hydrodemolition method is determining how and when 
it can be a proper choice. Various strategies are cited about this issue. In Idaho, if the deck 
delamination is up to 25% to 30% and if the desired design life is about 25 years, then the 
hydrodemolition method is used. Some states do not have a specific policy about it or make it the 
contractor’s responsibility to select the most appropriate method. The general rule in Illinois is 
that if the area of patching exceeds 15% of the bridge deck area, hydrodemolition is utilized.

In Louisiana, there is no systematic approach, and bridges are identified based on inspection 
findings, district input, and field observations. In this state, the hydrodemolition method 
typically is used as part of a preventive maintenance strategy (i.e., the bridge is otherwise in good 
condition).

Michigan developed a matrix that defines limits on the top and bottom of the deck. Pennsylvania’s 
policy is to consider three variables: deck condition, cost of preservation using hydrodemolition 
versus full deck replacement, and traffic volumes/duration of work as it affects the traveling 
public. In Virginia, if the total deck area is in condition states 2 to 4, the hydrodemolition method 
is utilized. A hierarchy list of treatment alternatives guides engineers to make the decision 
collaboratively with central and district engineers. 

One of the beneficial tools that can result in systematic decision making about bridge deck 
rehabilitation is a deck preservation matrix, which includes decision making for hydrodemolition. 
According to the collected data results, six states out of 10 (Louisiana, Michigan, Pennsylvania, 
Utah, Virginia, and Ohio) have a preservation matrix and use it in their decision-making 
procedure. Figure 3 1 shows a typical preservation matrix, which was provided by Louisiana. 
Kentucky does not have a matrix, and North Carolina has one under development. Minnesota 
is still evaluating where the economy is best served, since traditional milling combined with 
low-slump overlays has been giving more than 30-year service-life extensions under high traffic. 

Figure 3-1 Deck preservation matrix (Louisiana DOTD)
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Decision making needs good information about the condition of the deck. The states that 
participated in the scan were asked about what testing/evaluation of the bridge deck is needed 
prior to decision making and/or plan development. Agencies have a variety of testing and 
evaluation methods. Idaho uses ground penetrating radar (GPR), thermal, acoustic measurement, 
and chloride testing methods. Once the decision is made, the condition data are corroborated and 
used to calibrate the removal equipment. In Illinois, two 30-foot-square sections are tested (one in 
an area of sound concrete and the other in an area of unsound concrete), and the gathered data are 
used. If equipment does not appear to be reliably removing concrete (i.e., removing too much or too 
little), a third test section is performed on an area of sound concrete.

In Louisiana, National Bridge Inventory (NBI) inspection data and visual assessment was a 
common evaluation method. In future applications, Louisiana plans to require deck coring and 
nondestructive testing (NDT). Louisiana recently executed an indefinite delivery/indefinite 
quantity contract with a nondestructive testing (NDT) consultant to assess the condition of decks 
on viaduct structures using a combination of visual, acoustic, and thermal assessments. 

In Minnesota, the evaluation procedure includes underside visual assessment and strategic 
sounding of the deck underside. The evaluation method in Ohio to determine the condition is based 
on the annual inspection’s results, which can include hammer sounding, chain dragging, coring, 
ground-penetrating radar, infrared, impact echo, chloride concentration testing, half-cell, and bond 
strength testing (using two or three methods to correlate). In Pennsylvania, however, and on most 
projects, the decision is based simply on the visual inspection of the deck. Design inspections, deck 
soundings, and the condition of the underside of the deck are evaluated. Also, there are instances 
where cores are taken to obtain a chloride profile to provide data to help make the decision 
regarding depth of removal.

Utah’s evaluation methods include sounding, visual, ground-penetrating radar, testing of chloride 
content (15 pounds per cubic foot), and Schmidt rebound hammer. Washington State has a matrix 
for evaluation, and in some others it is the contractor’s responsibility. In Washington State, 
inspection data is used to identify initial deck rehab candidates (patching > 2%) in two steps. First, 
the bridge deck soffit condition and inspection comments are reviewed, and then the bridge deck 
details are reviewed to evaluate the risks of deck rehabilitation versus deck replacement. 

Environmental Issues 
Wastewater and Debris

Hydrodemolition uses high-pressure water to remove the concrete. As a result, managing and 
treating the resulting wastewater are important considerations. One issue is how to dispose of 
the treatment water, and states use various strategies. In Idaho, the wastewater becomes the 
contractor’s property and is disposed of by land application off site. Using rock checks in the gutter 
to strain the runoff is a method Kentucky uses; rocks checks are typically 6 inches tall, and 1 
linear foot wide. Louisiana utilizes both on-site treatment and off-site disposal. In North Carolina, 
there are three ways to dispose of the water: 
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	� Slurry: to permitted wastewater treatment plant or programmatic land application

	� Separated liquids: to wastewater treatment plant

	� Solids: to permitted landfills, programmatic land application, and permitted beneficial 
reuse as soil fortification or structural fill 

Other methods of addressing wastewater issues are used in Ohio, including land application 
(requires work on the front end; not used commonly), wastewater recycling plant (also not used 
commonly), and utilizing a National Pollutant Discharge Elimination System-permitted facility 
(more common). The strategies in Utah are using a treatment facility or designated manholes, 
building a contractor’s own treatment facilities, and evaporation ponds. Minnesota has two 
options: on right of way (ROW) (filtered water on ROW in area of bridge) and off ROW (approved 
disposal area which are both on- and off-ROW areas that meet the same requirements). In 
Pennsylvania, approved waste sites are determined for this issue. In Virginia, wastewater is 
disposed in ROW sight. 

The wastewater that results from hydrodemolition can be treated and reused; however, reuse is 
uncommon. States use various methods and performance metrics for water treatment. Illinois does 
not require treatment of wastewater; however, the contractor is responsible for disposing of it in a 
method conforming to applicable laws. The treatment method in Louisiana includes pH reduction 
(6.0 ≤ pH ≤ 9.0) and sediment removal (total suspended solids (TSS)  ≤ 90 mg/L). This procedure 
requires that there be no discharge of floating solids or visible foam in other than trace amounts, 
and the wastewater must be free of oil and other oil materials and free of toxic materials in 
quantities that could cause acute toxicity to aquatic organisms. Furthermore, it states that there 
shall be no visible sheen or stains attributable to this discharge. In North Carolina, wastewater 
with a pH > 12.5 is considered hazardous material and requires a hazardous materials plan. In 
Pennsylvania, the prime contractor installs erosion and sediment (E&S) controls at inlets and 
scuppers prior to hydrodemolition. In Utah, pH and total suspended solids (TSS) are controlled, 
and in Idaho wastewater is disposed by land application off site.

Utah requires the contractor to recycle or reuse the wastewater; however, most of the agencies, 
including Idaho, Michigan, Minnesota, and Virginia, do not require contractors to recycle or 
reuse wastewater. In Illinois, the contractor is required to control the runoff water generated 
by the various construction activities in such a manner as to minimize, to the maximum extent 
practicable, the discharge of untreated effluent into adjacent waters, and shall properly dispose 
of the solids generated according to specific protocols. The contractor also needs to submit a 
water management plan to the engineer, specifying the control measures to be used. The control 
measures shall be in place prior to the start of activities that will generate runoff water. Runoff 
water shall not be allowed to constitute a hazard to adjacent or underlying roadways, waterways, 
drainage areas, or railroads, nor will it be allowed to erode existing slopes.
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Some states have some requirements for both debris and water (on bridge/under bridge). Idaho 
takes these steps to contain the wastewater: 

	� Temporarily plug bridge drains to prevent materials from entering the drainage system.

	� Collect runoff water and residual material within existing roadway slopes. 

	� Line temporary collection ponds with a separation geotextile.

	� Do not allow runoff water or residual material to flow into vehicular or pedestrian traffic 
areas or nearby waterways.

	� Provide shielding to ensure containment of dislodged material within the removal area

	� Protect the public from flying debris on and under the project site 

In Illinois, vacuum trucks are the most common method of removing water; the water is removed 
as it is being used. In Kentucky, all drains are blocked for on-bridge cases and, for under-bridge 
cases, debris and water are captured before they get under the bridge. According to the collected 
information, in Ohio, discharge to the water is prohibited, and the contractor must provide a 
sludge management plan. In Utah, hydrodemolition needs water containment and a management 
plan that depends upon deck condition and contractor capability. 

For hydrodemolition projects, states such as Michigan sometimes use a memorandum of 
understanding or other agreement with appropriate state environmental agencies and statewide 
permits to control environmental pollution. However, Minnesota does not use such an agreement. 
According to collected data results, Idaho permit requirements are assessed on a case-by-case 
basis. In Louisiana, statewide bridge construction and maintenance activities need a Pollutant 
Discharge Elimination System permit. In Ohio, a general permit is needed, and any land 
application requires that plans be sealed by a professional engineer. In Pennsylvania, the 
hydrodemolition contractor is responsible for disposing of vacuumed material at an appropriate 
waste site. The prime contractor may install erosion and sediment controls at inlets and scuppers 
prior to the hydrodemolition; separate permits are not typically required for this condition. Utah 
has a three- to six-month turnaround time for permits, and they must be obtained early and often. 
A permit is required in North Carolina, and industrial requirements for wastewater containment, 
treatment, and disposal by the Department of Environmental Quality must be considered. 

Noise

One additional environmental concern of hydrodemolition projects is noise pollution. Some states 
(e.g., Illinois) have no restrictions, while others (e.g., Ohio) may identify specific allowable noise 
levels for the work in plan notes. In Minnesota, equipment should be utilized that operates at 
a noise level < 90 adjusted decibels, as measured from a distance of 50 feet. The restriction for 
Pennsylvania is that when the project is close to sensitive areas, work may be required to be 
performed only during certain hours. Although it is rare that noise monitoring or provisions due to 
the hydrodemolition process are included, Louisiana does have specific requirements, including:

	� The equipment must operate at a noise level of < 90 decibels at a distance of 50 feet.

	� Compliance with local noise ordinances (though many contain exceptions for highway 
construction activities)
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Maintenance of Traffic

One of the issues in hydrodemolition projects is maintenance of traffic (MOT) constraints/
limitations during depth deck removal and the effect of construction duration on the MOT plan 
(e.g., no hydrodemolition over live traffic and phasing). In Louisiana, ground areas and facilities 
below the structure are protected from damage by debris during hydrodemolition and removal 
operations, and vehicular, pedestrian, and marine traffic are rerouted or restricted from areas 
below hydrodemolition operations. In Minnesota, the underside deck condition of bridges over 
traffic must be verified by the contractor by sounding prior to milling. There is no restriction 
over traffic if the bridge deck is deemed to be sound. In Pennsylvania, the volume of traffic is a 
key decision in using hydrodemolition versus a full deck replacement. Utah’s constraints over 
routes with high average daily traffic may render the cost of hydrodemolition over live traffic 
uneconomical. Virginia’s strategies reflect that MOT constraints/limitations have extensive 
influence; operations should be at night and bridges should be bundled together.
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Design

Introduction 

This section provides more detailed information about the various steps in designing a hydrodemolition 
project: estimate development, specification, and plan.

Estimate Development 
The bridge deck is a structural member that distributes the loads among other load-carrying members. 
During hydrodemolition projects and post-construction, sometimes it is necessary to estimate and 
evaluate the bridge deck’s structural capacity. In Louisiana, for latex-modified concrete (LMC) deck 
overlay projects, no structural capacity evaluation is typically needed since only 1½ inches of the deck 
is removed while the lane is closed and replaced with the same thickness of LMC and no additional 
weight is added to the structure after construction. However, for other structural component removal, a 
structural capacity evaluation may be required depending upon the limits of removal.

In North Carolina, the structural capacity evaluation depends on project-specific requirements/situations 
(e.g., the amount of removal and the construction equipment.). In Pennsylvania, research showed that 
with hydrodemolition and latex overlay, the system is considered to act compositely with the underlying 
deck. In Washington State, the state bridge office assigns designers to evaluate particular types of 
bridges that will have a deck rehabilitation, as well as bridges with integral decks (like a concrete box) 
that take more effort. In Kentucky, trailers with the hydrodemolition air compressor, for example, are 
not allowed to be parked on the bridge if it has a posted weight limit. However, in some states, like Ohio, 
the evaluation of the deck capacity for the hydrodemolition operation is not considered or spelled out in 
specifications or in the bridge design manual. The reason is that the initial design includes provision for 
future overlay, and adding less than 10 pounds per square foot does not trigger a new load rating. In some 
states, like Idaho and Minnesota, this issue is not a concern; no special accommodation is made, and it is 
treated as original construction. 

One of the notable issues in hydrodemolition projects is cost estimation, and states have various 
procedures for evaluating cost. In North Carolina, preliminary estimating takes place by considering 
$35 to $40 per square foot for hydrodemolition, LMC, and traffic control. The final estimate is based on 
estimated plan quantities, including:

	� Scarification (square yard)

	� Hydrodemolition (square yard)

	� Class II (square yard)

	� Class III (3.5 to 4 times the cost of Class II; square yard)

	� Concrete for deck repair (cubic foot)

	� Placing and finishing LMC (square yard)

	� LMC (cubic yard)
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Payment is based on plan quantities, except materials.

In Idaho, the maximum removal amount, minimum overlay, and aggregate diameter are used to 
estimate cost. In Illinois, estimation for overlays are typically $80 to$120 per square yard. Typical 
costs of hydrodemolition in this state for three-quarter-inch removal is $45 per square yard and 
for two to three inches of removal is $80 per square yard. Cost information for the total project 
in Virginia is around $60 per square foot. In Washington State, previous contracts are reviewed 
with consideration for the condition of the bridge. In Kentucky, the cost-estimation procedure is 
incidental to partial-depth patching. 

In Pennsylvania, projects are bid with a constant depth removal based on 1¼ inch removal. The 
deep removal is considered a variable item and is paid based on latex truck batch meters at point 
of placement. Cost history on similar projects with similar condition is considered. Four or five 
items generally are evaluated: 

	� Scarification square yard (SY) (sometimes standard [¼ inch depth] sometimes special 
provision [any depth other than ¼ inch]) 

	� Hydrodemolition SY (special provision)

	� LMC overlay SY (standard item)

	� Variable depth cubic yard (CY) (special provision). 

Ohio has a table (Figure 4-1) that helps designers estimate costs. 

18. WHAT IS YOUR PROCEDURE FOR  
ESTIMATION OF COST PROCESS?

848 Square yard 
(square meter)

Micro-silica Modified Concrete Overlay using hydro-demolition
[___ inch (mm)] thick

848 Square yard 
(square meter)

Latex Modified Concrete Overlay using hydro-demolition
[___ inch (mm)] thick

Variable

848 Square yard 
(square meter)

Superplasticized Dense Concrete Overlay using hydro-demolition
[___ inch (mm)] thick

848 Square yard 
(square meter) Surface preparation using hydro-demolition

848 Cubic yard
(cubic meter) Micro-silica Modified Concrete Overlay (variable thickness), material only

848 Cubic yard
(cubic meter) Latex Modified Concrete Overlay (variable thickness), material only

848 Cubic yard
(cubic meter) Superplasticized Dense Concrete Overlay (variable thickness), material only

848 Lump sum Test slab

848 Cubic yard
(cubic meter) Full-depth repair

848 Square yard 
(square meter) Wearing course removed, asphalt

848 Square yard 
(square meter) Existing concrete overlay removed ______ nominal thickness

848 Square yard 
(square meter) Hand Chipping

848 Square yard 
(square meter) Removal debonded or deteriorated existing variable thickness concrete overlay

Figure 4-1 “What is your procedure for estimation of cost process?” (Ohio DOT)
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Specification 
Exposure of Reinforcing Steel

In hydrodemolition projects some states have a specification for the exposure of reinforcing 
steel. In Illinois, for decks not in good condition, reinforcement is often required to be exposed. 
Kentucky, however, has no requirement as long as the concrete is sound beneath the reinforcing 
bar. Louisiana, too, has no requirement to expose reinforcement; however, 1½ inch removal 
will typically expose the top surface of some reinforcement. According to information from 
Ohio, once half of the bar is exposed, additional removal below the bar is required; however, it 
avoids rehabilitation levels that expose bars in negative moment areas. Pennsylvania is moving 
away from requiring the reinforcement to be exposed. For this purpose, the pressure of the 
hydrodemolition equipment is set based on test patches. Providing clearance around the rebar 
is required when the adjacent concrete is rust-stained or debonded. Utah has specifications that 
require all top bars to be exposed. 

Milling Prior to Hydrodemolition

Another requirement that state agencies may have is that milling be performed before starting the 
hydrodemolition operation. In most of the states milling is allowed and is actually preferred. In 
Illinois, typically milling is used to remove all concrete except the last half inch. In Kentucky and 
Ohio, for decks without existing overlay, one quarter inch milling will be considered and, for decks 
with existing overlay, the whole existing overlay is allowed to be milled in advance. Louisiana’s 
requirements allow milling up to half an inch for initial deck removal, and it can exceed half an 
inch if the reinforcing steel’s depth can be accurately identified. In Washington State, 1 inch of 
an existing modified concrete overlay is allowed to be removed with a rotomill. In Utah, milling 
is conducted for maximum removal of 1 inch, and now it is required on all projects. In North 
Carolina, milling is allowed to within half an inch of the required hydrodemolition depth, and 
Virginia allows it up to the half inch above the rebar. In Michigan, initial milling is allowed, and 
its depth varies between three-quarters of an inch to 1 inch. In Minnesota, bridges to date have 
already had a low slump overlay where they are considered for this investment; most of these 
would have a 1 inch cover to the reinforcement from the bottom of the existing overlay; milling is 
to fully remove the concrete overlay. Idaho does not allow initial milling in concrete. 

Scoping and Planning

One of the aspects that needs to be considered in hydrodemolition is the depth of concrete removal 
for the bridge deck and determination of the estimated depth. According to information from 
several state DOTs, there are various approaches to develop these estimates. In Illinois, the 
plans typically specify three-quarter-inch removal for overlays. Also, once a bar is more than 50% 
exposed, it may be required to be undercut by 1 inch to ensure that there are no voids around the 
bar when the new concrete is placed. In Kentucky, one quarter inchof the original deck may be 
removed. In Louisiana, the depth of concrete removal is based on the required thickness of the 
overlay, which is typically between 1½ and 2 inches (i.e., to maintain the existing grade).

In Idaho, the depth of the removal is a function of aggregate size, clear cover to reinforcement, and 
deck thickness; there is a process for estimating the depth. For example, Idaho uses the procedure 
shown in t to determine the new deck thickness.
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Figure 4-2 “Procedure for determining new deck thickness (Idaho Transportation Department)

For shallow decks, Michigan requires three-quarters of an inch removal; for deep decks, for 
estimating purposes to the top mat of rebar is considered the minimum removal. Minnesota 
requires one half inch of removal from the scarified surface to the top of the removal. In North 
Carolina, prior to hydrodemolition, milling or scarifying to within one half inch of the total 
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removal depth takes place, which removes most of delamination and spalling. Then, using 
hydrodemolition, 1¼-inch minimum LMC placement thickness is removed (typically removing 
what is going to be put back, one to one). In this procedure the existing plans are reviewed and 
field measurements are taken. In Ohio, the depth of concrete is removed to1 inch from the mortar 
line; the top mat of the steel is not allowed to be exposed. However, there is allowance for one 
quarter inch of milling per specification (this can be modified with plans). 

According to Pennsylvania, visual inspection results, deck soundings, condition of the underside 
of the deck, and chloride content in cores may allow for depths deeper than the planned overlay. 
These data aid in determining how deep to scarify prior to hydrodemolition. Generally, 5% to 10% 
of unsound areas are quantified for full-depth repairs to be performed after hydrodemolition but 
before overlay. This is principally used to provide a pay item in the contract in the event full-depth 
repairs are necessary. Typically, 1 inch is removed by milling/scarifying, with one quarter inch 
removed with hydrodemolition for sound concrete. This provides a depth of 1¼ inches (peaks of 
hydrodemolition to top elevation), resulting in the minimum thickness required for LMC overlay. 
Extra depth for areas below peaks and due to deeper unsound areas are paid separately as 
variable depth (cubic yard). LMC trucks are calibrated and metered so the additional quantity 
can be calculated after placement. In Utah, the depth of concrete removal goes below the top mat. 
However, in Washington State, the depth of the concrete removal varies from one half inch to 3 
inches; when removing an old concrete overlay, the concrete is removed to the top mat of rebar. 

After removing the concrete with hydrodemolition, different kinds of materials can be used as 
replacement for the removed concrete. The common materials are LMC and microsilica concrete 
overlays. All states participating in this scan noted that selecting the proper material depends on 
the depth of the concrete removal. For example, for relatively thin removals in Louisiana, latex 
modified polymer concrete overlay, polyester concrete overlay, and high-density concrete overlay 
were options to substitute the previous layer. However, for deeper removals, rapid-set polyester 
polymer concrete or grout and standard “Class A” polyester polymer concrete mix were utilized. 
One agency uses LMC with seven-day strength gain or very early strength LMC with three-hour 
strength gain for overlays. For patching full-depth removal areas, either a 4,500-pounds per 
square inch (psi) concrete mix or a fast-set repair material is allowed.

Minnesota requires that, for prefill patches deeper than 4 inches, a contractor-designed deck mix 
to 1 inch above the reinforcement (bottom of future concrete overlay) be used. After placement, the 
mix is wet cured for 72 hours, and then a low-slump wearing course or microsilica mix with fibers 
wearing course is placed.

In Ohio, three main materials, including LMC, microsilica, and modified and superplasticized 
dense concrete (SDC) are used, depending on the concrete removal depth. The range of thickness of 
material in Ohio is as follows:

	� LMC overlay is 1¼ to 2½ inches (4 inch spot maximum)

	� Microsilica modified concrete overlay is 1½ to 3 inches

	� Superplasticized dense concrete overlay is 1¾ inch or greater
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More detailed information about the overlay material in Ohio is provided in Table 4-1.

ODOT Bridge Deck Overlay Guide

Type Specification
Lifespan 
(years)

Cost 
(S/SF)

Typical condition state rangers

thickness
(spot max)

Commentary

CS 2 CS 3 CS 4
Deck 

Summary

Sealing 
(HMWM)

705.15 5 to 7 15-17 ≤5% ≤1% ≤0% ≤7 N/A

- Should not be placed on concrete or     
  cementitous patch material less than 28 days old
- Seals cracks - quick operation (1-day)
- Very inexpensive aggregate (mason sand)
- Not reliant on preparation.
- Does not provide wearing surface
- Can be aesthetically displeasing (green tint)
- Use on New Decks that have extensive cracks.      
  recommended sealer is applied 6 months after  
  construction of new concrete deck or overlay.

Epoxy Polymer 
Overlay

SS 858 10 to 15 ≤10% ≤1% ≤0% ≤6
0.375" 

(2”)

- Seals cracks - Typically 1 to 3-day operation
- Extremely sensitive to surface preparation 
- Susceptible to snow plows
- Provides aesthetic wearing surface - Increases skid 
  resistance
- Dark aggregate retains more heat reducing icing of 
  the bridge
- Cannot be placed on concrete or cementitious patch 
  material less than 28 days old.
- No grade correction with overlay
* Use on New Decks that have extensive cracks 
  whether or not the cracks have been sealed with 
  HMWM

Polyester 
Polymer 

Concrete (PPC)
Plan Note

1.0 to 1.5 
(12”)

- Very Rapid Curing Overlays Less than 24 hours, night 
  closure
- Require mobile mixers - good for remote locations 
  and fast application
- Max depth of 12” however not economical 

Latex Modified 
Concrete (LMC)

SS 953 (latex 
modification

used with 
SS847 or SS848

20 to 30 75-85
1.25 to 2.5 

(4")

- Best suited for second-generation overlay. LMC 
  overlay are difficult to remove from the original 
  concrete deck, overlay may take multiple passes of 
  the hydrodemolition equipment. Excessive removal 
  and some “blow-through” may be expected
- Add Type III cement
- Fast Curing Overlays - Weekend closure
- Very susceptible to plastic shrinkage cracking
- Requires mobile batcher mixer
- Typically has higher flexural strengths than plain 
  concrete
- Very low chloride permeability
- Can be used with a high early strength for weekend 
  overlays

Micro-silica 
Modified 

Concrete (MSC)

SS 847 or 
SS848

20 to 30 55-76 ≤ 25% ≤ 15% ≤ 5% ≤ 5

1.5" to 
3.0” 

(should 
not 

exceed 
4")

- Fast Curing Overlays - Weekend closure
- Micro-silica is very cohesive and behaves somewhat
  differently than conventional concrete (very sticky) 
  and needs water reducer, slump needs to be at max 
  allowable to achieve same workability

Superplasti-
cized Dense 

Concrete (SDC)

SS 847 or 
SS848

20 to 30 60-85 ≤ 25% ≤ 15% ≤ 5% ≤ 5
1.75" 

in and 
greater

- Used on typical overlay projects

Asphalt 
Concrete 
Overlay 
(special)

SS 856
10 to 12 

Yes ≤ 20% ≤5% ≤ 1% ≤ 6% 3" to 4"
- Proprietary item - name brand Rosphalt
- Installed at typical asphalt rates
- Asphalt with Mix Modifier (not polymer)

Asphalt 
Concrete 

Overlay with 
waterproofing 

membrane

10 to 12 
Yrs ≤ 25% ≤ 15% ≤ 5% ≤ 5 3” to 4”

- Leave membrane in place thru one milling of
  asphalt, replace membrane on subsequent milling
  project.
- Can be used as second generation deck treatment or 
  when joints need to be replaced
- Can be used on New Decks that have extensive 
  cracks whether or not the cracks have been sealed 
  with HMWM.
- Not ideal for horizontally curved bridges.
- Not for use on bridges that exceed 4.5% 
  superelevation
- Cost of deck repairs not included

Existing concrete overlay removed with scarification add.........$35 Sq/Ft (2019)
Existing concrete overlay removed with scarification with Hydrodemolition prep add ........$55 Sq/Ft
Note hand chipping is an additional cost add .........$60 Sq/Ft.

Table 4-1 Overlay material: Ohio
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In Pennsylvania, both conventional LMC and rapid-set latex are utilized. The choice to use 
rapid-set latex is based on traffic volumes. In Washington State, modified concrete overlay or a 
concrete Type 2 mix is used, and no fast-curing patching materials are allowed. 

Illinois typically uses LMC and microsilica concrete overlays. Typical decks in Illinois have 2¼ 
inches of top clearance, so a three-quarter-inch removal on a deck in good condition will not expose 
reinforcement. Following are the most common materials that are used in Illinois, with their 
minimum thickness:

	� Epoxy overlay: an epoxy urethane resin with a fine aggregate wearing surface (epoxy 
overlay) with a minimum depth of three-eighths of an inch

	� Membrane waterproofing with bituminous overlay: membrane waterproofing system 
installed on a bridge deck covered with a bituminous wearing surface with a minimum 
thickness of 2½ inches.

	� LMC with a minimum depth of 1¼ inch

In hydrodemolition projects it is possible for state agencies to use a standard specification or to 
have a special provision. The collected data indicated that most of the states (i.e., Idaho, Louisiana, 
Michigan, Ohio, Virginia, and Washington State) use a standard specification. Pennsylvania 
currently uses special provisions for hydrodemolition while it is updating its standard specifications 
to include hydrodemolition. North Carolina and Minnesota are using a special provision. 

When hydrodemolition has been specified, agency policy can be different when it comes to allowing 
other removal processes as part of a value engineering (VE) proposal. Some states (e.g., Kentucky, 
Minnesota, Virginia, and Washington State) do not allow it. In Illinois, VE proposals to avoid 
doing hydro scarification are not approved; the state typically doesn’t typically see VE proposals 
for this type of work. However, in Louisiana, there were cases where hydrodemolition was specified 
in the plan, but the contractor preferred other methods. The construction section has allowed it 
even with the engineer of record’s objection, indicating that quality was at risk in some cases. Also, 
noise was another reason for using alternative methods to hydrodemolition in sensitive areas (e.g., 
hospitals, hotels, or residential neighborhoods).

Pennsylvania evaluates the proposal; however, the proposed VE savings to the department would 
have to be greater than 50% of the bid cost for the new deck. Essentially the savings would have to 
cover the future costs of removing and replacing the overlay. 

Plan

One item of interest in hydrodemolition projects is related to whether agencies provide any 
test/condition data, either with bid documents or in another manner. Kentucky provides it if 
it is requested during the bidding process. Louisiana, however, does not provide any test data. 
In Minnesota, any chaining data may be provided through reference information documents. 
Bridge inspection reports are available upon request in Washington State. In Pennsylvania, 
test/condition data are not typically provided at bid time, however a pre-condition assessment 
is required prior to scarification.
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Public safety during hydrodemolition operations (e.g., lane closures below and false decking) 
is a significant issue. Illinois allows traffic to be present under hydro-scarification operations 
and uses timber protective shielding to prevent concrete from falling on traffic. In Washington 
State, depending on the type of bridge and the condition of the deck, and in states like Kentucky, 
Michigan, Minnesota, and Virginia, lane closure (sometimes during the night) or full closure 
around the work area and the use of false decking may be required. Pennsylvania specifies that 
shielding be provided, as required, to ensure containment of all dislodged concrete within the 
removal area to protect property and the traveling public from flying debris on, adjacent to, and 
below the work site. Hydrodemolition equipment is built with shielding. However, in Louisiana, 
it is contractor’s responsibility to submit proposed methods to shield the work area and prevent 
debris from entering travel lanes, and/or other areas that are not to be disturbed.

This scan also considered limitations on time of year and temperatures. In states like Idaho, 
Kentucky, Louisiana, Ohio, North Carolina, Michigan, and Washington State, there were no 
seasonal or temperature limitations for the hydrodemolition process itself; however, there 
were some limitations for the replacement overlay material. For example, in North Carolina, 
LMC requirements will limit projects to temperatures between 50 and 85 °F; in Ohio, the 
range limits are between 45 and 85 °F. In Michigan, concrete overlay cannot be used in the 
winter. In Utah, the daytime evaporation rate can create some issues, and hydrodemolition is 
not allowed below 40 °F statewide. 

In Illinois, construction work is limited to between November 15 and April 15. Additional 
constraints are placed on concrete work occurring either between December 1 and March 15 or 
if the ambient temperature drops below 45 °F. If any of these conditions are present, whether 
hydrodemolition is appropriate is assessed on a case-by-case basis. According to collected 
data, in Pennsylvania, once freezing temperatures are reached, hydrodemolition cannot be 
performed due to the use of water. LMC temperature requirements govern, as they are higher 
than freezing temperatures. 
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Construction and Performance
This section discusses factors that influence construction and performance in hydrodemolition projects.

Construction 

Hydrodemolition can be utilized for the entire bridge all at once or in phases. Ten agencies responded 
to this question. Of these, Michigan, Virginia, and Washington States use hydrodemolition only on the 
complete bridge; in other states it depends on various factors. For example, in Louisiana, most of the 
time the hydrodemolition work is broken down in various phases. For long, complex bridges, the main 
reasons to choose one approach over another are traffic, maintenance, and construction sequences. In 
Pennsylvania, if the bridge can be detoured with a reasonable distance, then it would be closed to perform 
the work; otherwise, phased construction is used. Also, it is preferred to close the bridge to place the latex 
full width. Many projects are performed in phases based on traffic volumes and detour length.

Ohio uses both methods, depending on the situation for the structure (e.g., number of lanes). Utah also 
utilizes both approaches; a crossover works well and provides more space for hydrodemolition activities, 
creating a safer work environment. In Kentucky, it depends on MOT or other project constraints. In 
North Carolina it depends on reference traffic control plans (phasing depends on the overall project). 

According to the collected data, equipment redundancy is not required of contractors in any of the 
participating states. However, agencies can have qualification requirements for those performing the 
hydrodemolition work. In Illinois, contractors need to show that they have the required equipment 
and experience to perform the work. In Louisiana, 60 days prior to beginning work, contractors must 
submit to the professional engineer for review a list of at least three different projects in the prior three 
years where the proposed hydrodemolition contractor and supervising staff successfully performed 
hydrodemolition on an area similar in size and magnitude (or larger) than the proposed project. However, 
Pennsylvania and Ohio have no prequalification requirement for hydrodemolition work; the only issue 
is that the contractor must have verifiable knowledge and experience. Furthermore, most of the state 
agencies (Illinois, Michigan, Minnesota, Pennsylvania, Virginia, and Washington State) do not have 
a prequalified list of contractors for hydrodemolition. Ohio, however, has a list of prime contractors 
(currently 10) from which to choose.

The collected data revealed that in all the states a test section is required before hydrodemolition begins 
on the deck. In Illinois, two 30-square-foot test sections are done first and used to calibrate the equipment. 
One section is in an area of sound concrete, and one is in area of unsound concrete. If the equipment does 
not appear to be reliably removing concrete (i.e., too much or too little), a third test section is performed 
on an area of sound concrete. Louisiana uses a similar procedure. Prior to commencement of the removal 
operation, the hydrodemolition equipment needs to be calibrated on two areas of sound concrete of at 
least 30 square feet each on the work area. The test sections should demonstrate that the equipment, 
personnel, and methods of operation are capable of conforming to the contract. Those tests are used to 
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calibrate the equipment for removing the concrete to the specified depth in one pass of the equipment. 
When satisfactory results are obtained, these settings are recorded and used for production. If mechanical 
milling is proposed to be used, milling needs to be performed during test operations. The following 
settings should be recorded, as a minimum:

	� Water pressure

	� Machine staging control (step)

	� Nozzle size and speed (travel)

Any equipment not demonstrating the ability to produce the specified results, as determined by the 
professional engineer, should be removed from the project and replacement equipment should be 
provided.

Agencies may require repair of damaged epoxy coating with an approved epoxy material during 
hydrodemolition. According the collected data results, among the nine responses provided for this 
question, four agencies (Illinois, Louisiana, Minnesota, and Ohio) do not have any requirement for 
repairing damaged epoxy coating. Virginia has no requirement for repairing the coating, but any loose 
epoxy coating should be removed. Kentucky requires that damaged epoxy coating be repaired with an 
approved epoxy material; however, most of the decks this state is rehabilitating are black steel. Michigan 
also has a requirement for repair and removal of epoxy from the bar.

In hydrodemolition projects, agencies may specify a certain depth of removal or calibrate to a certain 
concrete quality removal. Michigan utilizes both approaches. In Ohio, a minimum of 1 inch (measured to 
valley) is required; also, all unsound concrete should be removed. The depth of the removal in Utah is up 
to bottom of the top rebar. However, in Virginia, the quality of the concrete is the main criterion.

In Louisiana, concrete should be removed to the limits shown in the plans, and a highly rough and 
bondable surface should be provided for areas that will receive a concrete overlay or will be required 
to be bonded to concrete. Unless otherwise noted in the plans, mechanical milling will be allowed for 
initial deck removal provided no contact is made with the top mat of steel. If the reinforcing steel is 
damaged during the milling operations, this method of concrete removal should immediately cease, and 
hydrodemolition should be used for all remaining concrete removal.

In Minnesota, hydrodemolition equipment should be provided on a self-propelled machine that utilizes 
a high-pressure water jet stream capable of removing concrete to a half inch minimum depth beyond 
the scarified concrete and be capable of removing rust and concrete particles from reinforcing steel. In 
Washington State, half an inch of good bridge deck concrete should be removed. 

Agencies may provide some guidelines or guidance for construction inspection. In Louisiana, the inspector 
guidelines are contained in the specification requirements, beginning with the qualifications, equipment 
testing, and test sections. In Minnesota and North Carolina, the engineer of record provides guidance and 
specification review during preconstruction meetings or in-house training is made available to consultant 
inspectors. In Washington State and Ohio, the requirements are spelled out in the standard specifications 
and construction administration manual provided to all inspectors. In Virginia, training is done by the 
bridge division as the agency has no construction division. 

C H A P T E R  5  :  C O N S T R U C T I O N  A N D  P E R F O R M A N C E
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State agencies allow nighttime hydrodemolition with special requirements related to issues 
associated with working at night. According to the collected data, among the 10 responses the 
team received on this issue, nighttime hydrodemolition is allowed in all states (Louisiana, 
Michigan, Minnesota, North Carolina, Ohio, Pennsylvania, Utah, Virginia, and Washington State) 
but Idaho. When removal is performed during nighttime hours in Louisiana, adequate lighting 
must be used as required to allow for the safe conduct of nighttime removal operations. Lighting 
should be placed in accordance with the demolition and disposal plan, and care must be taken to 
avoid producing hazardous glare in the direction of oncoming traffic. In Ohio, contractors need 
to submit lighting plans 15 days in advance. Minnesota has no prohibition against nighttime 
hydrodemolition except that mandated by local noise ordinances. 

State agencies may require a specific pre-activity meeting before starting hydrodemolition. 
However, in Louisiana, a preconstruction meeting is held for some projects to discuss 
hydrodemolition requirements, including qualifications, permits, testing requirements, and traffic 
control. Follow-up meetings are typical when a particular subcontractor is not present at the 
initial meeting.

In North Carolina, the contractor must submit a plan at the preconstruction meeting that outlines:

	� Estimated depth of rebar

	� Deck scarification plan

	� Lighting plan

	� Plan for profile and depth 

	� Field verification (require fill block under screed to verify adequate removal)

	� Planned equipment

Washington State and Pennsylvania do not hold a pre-activity meeting. However, Washington 
State does specify a trial before scarifying the entire bridge. Pennsylvania conducts a preletting 
meeting.

For hydrodemolition projects, some special bracing considerations might be given for supporting 
the deck overhang. The collected data revealed that out of nine states, six (Louisiana, Minnesota, 
Ohio, Pennsylvania, Virginia, and Washington State) do not have any specification about this 
issue. In these states, bracing for overhang is handled with the other formwork submittals and is 
not specific to the hydrodemolition work. In Illinois, special bracing may be added if the amount 
of removed concrete is substantial. However, in Utah, providing special bracing considerations for 
overhang is required for all projects. In North Carolina, if the overhang is greater than 0.6 square 
foot per foot, then supplemental support is required. 
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Performance

One of the important factors in hydrodemolition projects is the performance and the life of a deck 
repaired using hydrodemolition. Louisiana estimates 15 to 20 years; Michigan estimates 40 years 
for shallow and 50 years for deep rehabilitations; North Carolina estimates more than 25 years for 
LMC overlays; and Ohio anticipates 20 years for new bare deck, 20 to 25 years for the first overlay 
and 15 to 20 years for a second overlay. According to Pennsylvania, the deck life is extended 
essentially to the life of the latex overlay(s), and an estimated life of the latex overlay is 15 to 25 
years based on traffic volumes and the deck’s prior condition. Pennsylvania also believes that a 
second process of hydrodemolition and overlay further extends the deck life. Utah estimates that 
the life of a deck repaired using hydrodemolition is between 20 and 25 years, compared to pothole 
patching, which lasts five to10 years. Most anecdotal evidence in Washington State leads to the 
expectation that decks repaired using hydrodemolition have a 30- to 40-year lifetime. 

Agencies may have requirements for post-installation testing. According to the collected data, 
among eight agencies that provided responses for this issue, four (Louisiana, Minnesota, 
Virginia, and Washington State) do not have any specific testing for hydrodemolition projects 
after installation. However, Pennsylvania performs the bond adhesion test to ensure that the 
new overlay adheres to the existing deck properly. In Ohio, there is more detailed testing for 
hydrodemolition projects. After hydrodemolition, sounding tests are done, unsound concrete is 
removed, overlay is then placed, and the deck is checked visually. If cracks are found the deck 
is flooded to find the cracks; the deck is then sealed. Illinois and North Carolina perform pull-off 
tests to ensure that the new overlay adheres to the existing deck.

Some of the states (Louisiana, Minnesota, Michigan, and Washington State) have not conducted 
any research on hydrodemolition specifically. However, a few states have completed some 
research. In 2013, Kent Harries, Matthew McCabe, and Michael Sweriduk of the University of 
Pittsburgh, PA, conducted research titled “Structural Evaluation of Slab Rehabilitation by the 
Method of Hydrodemolition and Latex Modified Overlay 1.” In Ohio, a research project is ongoing 
about the effectiveness of hydrodemolition and polyaspartic sealing for bridge parapet and walls. 
Previously, they have conducted research about deck repair maintenance methods. 

Virginia DOT is conducting research titled “Field Evaluation of Reinforced Concrete Repairs using 
Hydrodemolition, Galvanic Cathodic Protection, or Impressed Current Cathodic Protection.” The 
purpose of this research is to evaluate the removal of delaminated and deteriorated concrete on 
the piers and caps of five different bridges along I-64 between Richmond and Charlottesville. 
In Ohio, one ongoing research project is investigating the effectiveness of hydrodemolition and 
polyaspartic sealing for bridge parapet and wall; one research project on deck repair maintenance 
methods has been completed.

1 Structural Evaluation of Slab Rehabilitation by the Method Of Hydrodemolition and Latex Modified Overlay, December 2013, 
Pennsylvania Department of Transportation,  
https://www.penndot.gov/ProjectAndPrograms/Planning/Research-And-Implementation/Documents/StructuralEvalOfSlabRehabBy-
MethodHydrodemolition-LatexModifiedOverlay-FinalRpt.pdf

https://www.penndot.gov/ProjectAndPrograms/Planning/Research-And-Implementation/Documents/StructuralEvalOfSlabRehabByMethodHydrodemolition-LatexModifiedOverlay-FinalRpt.pdf
https://www.penndot.gov/ProjectAndPrograms/Planning/Research-And-Implementation/Documents/StructuralEvalOfSlabRehabByMethodHydrodemolition-LatexModifiedOverlay-FinalRpt.pdf
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Findings, Conclusions, 
and Recommendations
The following primary findings, conclusions, and recommendations were drawn from this study.

Findings

Conversations with various DOTs reinforced the fact that hydrodemolition has been successfully used 
in multiple states for many years, and multiple states have mature specifications for hydrodemolition. 
As mentioned earlier in this report, of the states participating in the scan, three mentioned that there is 
no major obstruction to use of this method, that it is standard practice, is widely used based on cost and 
deck condition, and specifications are regularly updated to keep up with current practice. However, as 
mentioned by two of the participating states, environmental concerns and noise issues were a common 
problem. The shortage of qualified contractors is a roadblock as is a lack of knowledge and training, 
standard practices guidance, and contract enforcement methods. Other concerns included cost of 
mobilization, unknown durability, benefit for life-cycle costs, limited budgets, and water availability. 

Two basic classes of hydrodemolition are used: shallow removal and deep removal. Both classes can 
be effective, and the selection is principally one of economics. Following hydrodemolition, the states 
participating in this scan used one of several options for the material used to replace the hydrodemolished 
concrete. The choice of materials is largely impacted by the depth of removal.

Conclusions

Based on discussions during the scan the team came to the following conclusions:

	� Hydrodemolition can be an effective tool for a bridge preservation program.

	� The optimum time to utilize hydrodemolition is likely when the deck is between 5% and 20% 
deteriorated.

	� The primary reason for using hydrodemolition is the characteristics of the surface remaining:

	Q It is free of microcracks.

	Q There is notable roughness. 

	� The long-term performance of a deck that has been rehabilitated with hydrodemolition is 
dependent upon the curing of the replacement material.

	� Hydrodemolition is most cost-effective when utilized in combination with mechanical removal 
methods for the initial surface preparation.

	� Hydrodemolition should be utilized as part of a holistic deck preservation program. 
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	� Monitoring deck condition and implementing hydrodemolition at the right time is 
important to achieving a deck that can achieve multiple “lives.”

	� Multiple states have mature deck preservation programs; these should serve as starting 
points for other states.

Recommendations

The use of hydrodemolition can be considered mature and practice-ready based on the experiences 
of the agencies participating in the scan, and there are existing practices for ensuring quality. 

The scan team has identified actions that several DOTs have taken to make hydrodemolition a 
valuable tool for DOT managers and engineers to use in their bridge preservation efforts. The 
following suggestions are made to share the benefits of using hydrodemolition, to increase the 
knowledge base so that hydrodemolition can be judiciously and effectively deployed, and to address 
barriers that exist. 

	� Document presentations from states in a concise but complete report.

	� Promote and describe hydrodemolition via technical webinars. The team plans to work with 
the Transportation Research Board (TRB) and American Association of State Highway and 
Transportation Officials (AASHTO) to produce a webinar series.

	� Make presentations to various AASHTO committees to further promote the adoption 
and use of hydrodemolition. Presentations are also planned to be made at various other 
professional conferences to provide technical information to highway professionals on the 
advantages associated with the use of hydrodemolition for bridge preservation projects.

	� Investigate the possibility of developing Internet-based tools for gathering information from 
bridge owners on their experiences and practices in using hydrodemolition.

	� Identify additional knowledge gaps beyond those disclosed as a part of this peer 
exchange, with the goal of developing National Cooperative Highway Research Program 
(NCHRP) research topics. Examples the scan team identified include the need to address 
environmental concerns and noise issues, a lack of knowledge and training, standard 
practices guidance, and contract enforcement methods.

	� Develop training tools to help transfer knowledge from experienced to newer employees 
within agencies. Training tools are also needed for the private sector, as a major roadblock 
the participants identified was the shortage of qualified contractors. Training could take 
the form of webinars, design examples, documented/instituted succession plans, and 
mentorship programs. 

	� Plan and hold discussions between team members and the AASHTO Committee on Bridges 
and Structures about AASHTO load and resistance factor design (LRFD) specifications 
addressing hydrodemolition.
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Contained in this report are appendices intended to share additional information from the 
workshop. The appendices provide: 

	� Case studies on projects in Pennsylvania and Michigan using hydrodemolition (Appendix A)

	� Contact information for the scan team members who were active in this study  
(Appendix B) and brief biographic sketches (Appendix C)

	� Identification of lead states that presented their experiences in using hydrodemolition 
(Appendix D)

	� The amplifying questions the team provided to the states that participated in this scan 
(Appendix E)

Scan team members will provide a summary of the team’s findings at technical conferences 
and meetings within their home state and nationally. The information obtained will be readily 
available to FHWA, state DOTs, local bridge owners, authorities, other federal and local agencies, 
the construction industry, university researchers/students, and consultants. Team members will 
look for opportunities to communicate the scan’s findings locally and as a coordinated effort at the 
national level. 

The team has developed a detailed dissemination plan with specific actions. It contains events 
such as the AASHTO Committee on Bridges annual meeting, American Society of Civil Engineers 
section meetings, the International Bridge Conference, sponsored by the Engineers’ Society 
of Western Pennsylvania, the TRB annual meeting, and Transportation System Preservation 
Technical Services Program (TSP2) national and regional meetings.

Hydrodemolition is an extremely valuable strategy that has proven benefits to those who 
have used it, and it can truly benefit those who have not used it if they are made aware of 
these findings.
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Appendix A:
 Case Studies: Pennsylvania
  and Michigan 
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Case Study: Pennsylvania DOT
Overview

The Pennsylvania DOT (PennDOT) includes 11 districts and a central office. Bridge preservation 
and rehabilitation techniques are discussed, and guidance is provided in PennDOT design 
manuals; however, decisions for project scopes of work are made at the district level. PennDOT 
routinely utilizes hydrodemolition with LMC overlays for bridge deck rehabilitation. It is cost 
effective versus a bridge deck replacement, can be performed over a weekend if necessary, and 
is a good solution for bridge decks with high average daily traffic. The PennDOT standard LMC 
overlay is a shallow overlay with fast-track hydrodemolition. PennDOT standard specifications are 
included in this appendix.

Scoping, Planning, and Design

LMC overlay candidates are typically structures with decks at a condition rating greater than 4. 
PennDOT design manuals provide guidance with deck overlays. The deck overlay decision tree is 
included in this appendix. Most structure types are candidates, although there are concerns with 
concrete-filled steel grid decks and structures with large deflections.

When the scope of work for a structure includes an LMC overlay, a design inspection is performed. 
The deck is sounded to determine the extent of unsound areas. The underside of the deck is also 
inspected. PennDOT uses stay-in-place forms. Inspectors look for rusting stay-in-place forms and 
spalled areas on the underside of the deck. The extent of the unsound areas is used to determine 
the potential for full-depth repair areas. Designers typically use 5% to 10% of unsound areas to 
calculate quantities for full-depth repair areas. The design inspection is also used to determine 
variable-depth LMC quantities. Variable-depth quantities are discussed in Construction and 
Problems Encountered and Solutions in this case study. Cores are taken to determine chloride 
content, although this is seldomly done.

Maintenance and protection of traffic is evaluated during design for all projects; with LMC overlay 
projects, it is a limited concern. Because PennDOT utilizes shallow overlays, hydrodemolition is 
routinely performed over traffic. PennDOT specifications require contractors to provide protective 
shielding. LMC overlays are performed with full detours in place, and they are also performed in 
phases (Figure A-1).

Figure A-1 Example of phased construction: SR 51 A79 
Elizabeth Bridge (District 11) (Pennsylvania DOT)
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During design, it needs to be determined if the LMC will match existing deck elevations or if 
raising the deck is necessary. PennDOT typically maintains deck elevations and avoids adding 
deck thickness. When maintaining grade, the load ratings are not affected. Raising the grade 
requires the load ratings to be checked and most likely will result in a less uniform LMC thickness.

Structures to receive an LMC overlay should be analyzed for construction loadings. Because the 
hydrodemolition process may involve tanker and vacuum trucks on the structure, construction 
loadings and configurations should be obtained and analyzed. If necessary, arrangements should 
be made to stage equipment off the structure. Walk-behind vacuum equipment can be specified. 
Fully loaded LMC mobile mixer trucks drive onto the prepared surface to place LMC and should 
be analyzed as well. 

Construction

When an LMC overlay is included on a project, construction consists of scarification in passes 
that are a one quarter inch or one half inch deep, hydrodemolition, LMC overlay, and mechanical 
texturing. Before the removal process begins with scarification and hydrodemolition, bridge decks 
are reviewed for potential full-depth removal areas. Even though removal depths are typically 
shallow on PennDOT projects, full-depth unsound areas can be encountered. Proper protective 
shielding must be in place before operations begin. A water containment plan is required. 

As mentioned previously, PennDOT typically maintains deck elevations with the LMC overlay 
process. This requires a minimum of 1¼ inch removal of the top surface of the existing deck 
because the minimum LMC overlay thickness is 1¼ inch. 

Scarification is the first step for removal and is required to open up the deck surface in 
preparation for hydrodemolition. Scarification is a more economical way to remove the top portion 
of the deck instead of hydrodemolition alone. When hydrodemolition is specified on a project, 
scarification can be performed in half-inch passes. When hydrodemolition is not specified, one 
quarter inch maximum-depth passes are required. It is seldom that PennDOT projects do not 
include hydrodemolition. Scarification alone can cause microcracking of the deck surface that 
could affect the bond of the overlay; one quarter-inch passes reduce this concern. However, with 
hydrodemolition there is far less risk of a bond failure and is why it is standard practice for LMC 
overlays on PennDOT projects. Standard practice is two half-inch scarification passes over the 
deck surface for a total of 1 inch of removal. Scarification is a square yard item.

The second step for removal is performing hydrodemolition to provide a rough and bondable 
surface. Hydrodemolition is calibrated on each bridge deck to remove a one quarter inch of sound 
concrete and any unsound concrete present. The one quarter inch of sound concrete removal is 
measured from the scarified surface to the peaks of the roughened hydrodemolitioned surface. 
Hydrodemolition is calibrated on an approximately 7 foot by 7 foot area of sound concrete. Water 
pressure, nozzle track travel speed, water usage, and nozzle size are documented. Water pressure 
typically ranges from 14,000 to 16,000 psi. Track speed (measured in seconds) varies based on the 
size of the equipment used. Water pressure and track speed are the primary factors in calibration. 
These factors are adjusted as necessary to provide a one quarter inch of removal.
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Once the machine has been calibrated on an area of sound concrete (Figure A-2), it is moved 
to an area of unsound concrete. In most cases, the settings for sound concrete will remove 
a partial depth of unsound concrete. These settings help with minimizing “blow outs” or 
full-depth removal with the hydrodemolition machine. The settings are enough to remove 
partial depth but most often not enough in areas with full-depth unsound concrete. When 
the bottom mat of reinforcement bars is encountered, the remaining concrete is removed 
with 30 foot-pound pneumatic chipping hammers. Water pressure and track speed are easy 
for inspectors to monitor by checking the gauges and using a stopwatch or simple timer on a 
smart phone. After hydrodemolition is complete, areas not accessible to the hydrodemolition 
machine (e.g., gutterlines) are removed and roughened with 30 foot-pound pneumatic chipping 
hammers. Hydrodemolition is a square-yard item.

Figure A-2 Example of hydrodemolition machine calibration (Pennsylvania DOT)

Before placing the LMC overlay, the hydrodemolitioned deck surface is reviewed for deeper 
areas of removal. Typically, deeper areas of removal are placed concurrently with the LMC 
overlay. Areas exceeding 4 inches in depth and full-depth areas are placed before the LMC 
overlay. These areas are placed to match the adjacent hydrodemolitioned surface elevation. 
They are roughened and cleaned before LMC overlay placement. LMC slurry is brushed/
broomed onto the surface of the patches and gutterlines right before the LMC overlay is 
placed. Patches placed before LMC overlay are paid separately.

LMC overlays are typically placed with a Bid-Well2  finishing machine (Figure A-3). 
PennDOT strives for a close placement operation. LMC is placed onto the deck no more than 
5 feet ahead of the finishing machine. With LMC, it is best to minimize finishing or floating 
to avoid surface tearing. The goal is to have curing covers down within 15 feet of the finishing 
machine (Figure A-4). Because PennDOT primarily utilizes mechanical texturing, the curing 
covers can be placed quickly. Manual tining is not suggested for LMC overlays. LMC overlays 
are paid by the square yard. PennDOT has standard square-yard items ranging from 1¼ to 5 
inches in depth, although 1¼ and 1½ inches are most common. 

2 Bid-Well Bridge and Flatwork Paver, Terex, https://www.terex.com/bid-well/en/products/bridge-pavers

https://www.terex.com/bid-well/en/products/bridge-pavers
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Figure A-3 Example of LMC placed with LMC mixer truck and finished with Bid-Well 
finishing machine (Pennsylvania DOT)

Figure A-4 Example of an LMC placement operation: placing curing covers behind 
finishing operation (Pennsylvania DOT)

When a 1¼ inch overlay is specified for a project, as mentioned previously, the removal 
consists of 1 inch of scarification and one quarter inch removal to the peaks of the hydro-
demolitioned surface in sound areas. The minimum thickness of the overlay is 1¼ inch. A 
variable-depth item is included on PennDOT projects to pay for the LMC below the peaks 
of the hydrodemolitioned surface to the valleys and unsound removal areas. Because LMC 
trucks are calibrated mobile mixers, variable-depth quantities are determined by meter. 
Variable-depth LMC is a cubic-yard item. 
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Problems Encountered and Solutions
Structural Capacity

PennDOT and other DOTs were skeptical of the structural capacity of LMC and other types 
of overlays. Prior to 2013, PennDOT design manuals did not consider LMC as structurally 
effective. LMC overlays were placed by performing one quarter inch of scarification, 
hydrodemolition, and raising the deck elevation by 1 inch with the overlay. PennDOT strived 
to stretch the life of bridge decks, and some of the LMC overlay candidates had excessive 
delaminations. After hydrodemolition, excessive deeper removal areas on several projects 
were a cause for concern, and an evaluation of the structural capacity of LMC overlays was 
necessary.

The University of Pittsburgh performed a study to verify if the scarification, hydrodemolition, 
and LMC rehabilitation strategy results in a composite bridge deck. The study confirmed 
uniform capacity regardless of depth. All test specimens behaved in a composite manner. 
LMC-repaired slabs exceeded predicted capacities and the capacities of control slabs. The 
attached study provided best practices, including the following:

	� Clean all debris and laitance from prepared surface

	� Remove all shadows below rebar (Figure A-5)

	� Avoid segregation during placement

	� Follow proper curing procedures

	� Hydrodemolition is the preferred method of concrete removal

	� Requires minimum bond strength of 200 psi (PennDOT requires 250 psi)

Figure A-5 Concrete shadows (Pennsylvania DOT)

A P P E N D I X  A  :  C A S E  S T U D I E S :  P E N N S Y LVA N I A  A N D  M I C H I G A N 
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With the results of the study, PennDOT revised design manuals to consider LMC overlays as 
structurally effective provided the overlay is a minimum of 1¼ inch thick. This led the PennDOT 
process to become a rehabilitation of the deck more than just an overlay, allowing deck elevations 
to be maintained and not increased.

LMC Overlay Cracking

LMC overlays can sometimes crack after placement. PennDOT has standard specifications for 
evaluating cracking. Most often the cracks are nonstructural. When the bond strength is over 
250 psi and cracks are nonstructural, PennDOT has determined that high-molecular-weight 
methacrylate is the best crack filler/sealer.

Estimating Variable-Depth Quantities

When new to the LMC overlay process, estimating variable-depth quantities can be a challenge. 
After reviewing several sites, design and construction engineers work together to determine 
standard estimating practices. PennDOT typically estimates one half to 1½ inches over the entire 
deck area to calculate cubic yard volume for variable-depth LMC. 

Concluding Remarks

With tight budget constraints, PennDOT continuously works to improve preservation techniques 
to increase the life of bridge decks. PennDOT views concrete overlays with a bond strength 250 
psi or greater to be composite with the original substrate. The PennDOT LMC process has evolved 
from a true overlay to a rehabilitation of the top portion of the deck. Elevations are maintained, 
and no additional dead load is added to the deck. Hydrodemolition provides a fast, efficient way to 
remove unsound concrete and provide a rough and bondable surface for LMC. 
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Example Project

An example of the PennDOT standard LMC overlay with hydrodemolition surface preparation 
is the State Route (SR) 65 project in PennDOT District 11, Beaver County. This project included 
scarification, hydrodemolition, and LMC overlay on the SR 8029 ramp structure. Work was 
performed during the 2017 construction season. (See Figure A-6.)

	� Location: SR 8029, 3rd Avenue Ramp to SR 65 Southbound, Freedom Borough, Beaver 
County, Pennsylvania

	� Structure ID: 04-8029-0020-0089

	� BRKEY: 3920

	� Year built: 1975

	� Span information: 8 span stringer/girder bridge, 798 feet, max span 125 feet

	� SR 8029 ramp structure scope of work for bridge deck:

	Q Replace armored compression seals with neoprene strip seal dams.

	Q Perform scarification, two half-inch passes, removing 1 inch of deck thickness.

	Q Perform hydrodemolition, one quarter-inch removal in sound areas, removal of unsound 

concrete.

	Q Perform Type 3 (full depth) repairs if hydrodemolition exposes bottom mat of rebar. 

Place concrete to match the elevation of adjacent hydrodemolitioned surface. Remove 

laitance and roughen Type 3 patches before overlay placement.

	Q Place LMC overlay, 1¼-inch minimum depth, deeper in areas where unsound concrete 

was removed. 

	Q Where unsound concrete was removed (other than Type 3 full-depth repair areas), place 

LMC monolithically with overlay placement.

	Q Variable depth actual quantity: 76.98 cubic yards (1.34 inches over deck area)

	Q Mechanically texture/groove the bridge deck. Longitudinal mechanical texturing 

specified.
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Figure A-6 SR8029 project (left to right, top to bottom): a) before preservation project, b) and c) after 
scarification and hydrodemolition, and d) after LMC overlay (Pennsylvania DOT)
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 Attachments to Pennsylvania Case Study

Excerpts from the Commonwealth of Pennsylvania Department of Transportation Publication 
408/2020 Specifications3 

SECTION 1039—CONCRETE BRIDGE DECK SURFACE PREPARATION,  
HYDRODEMOLITION

1039.1 DESCRIPTION—This work is bridge deck surface preparation after scarification using 
hydrodemolition to provide a rough and bondable surface and to remove unsound concrete. This 
work includes the removal and disposal of concrete and debris, vacuuming, shielding, water 
control, jackhammering and chipping, and work necessary for preparing the deck for completing 
concrete bridge deck repairs and the placement of a new latex modified concrete wearing surface 
as indicated and directed.

1039.2 MATERIAL—Not used.

1039.3 CONSTRUCTION—

(a) General. Submit a hydrodemolition water control plan to the structure control engineer for 
review and approval for control and filtering of water discharged during the hydrodemolition 
operation. Include in the submission the maximum and minimum water pressure (pounds 
per square inch) and water usage (gallons per minute) the hydrodemolition machine will 
provide. Provide settlement basins or devices to allow only visibly clear water from leaving 
the project site. Protect scuppers, inlets, and downspouts from material that would cause 
plugging. Provide free-flowing, unobstructed drainage structures at the completion of this 
operation 
 

Provide a technical field representative on the project site during the calibration and the 
hydrodemolition surface preparation operation.

(b) Equipment

1. Hydrodemolition Equipment. The hydrodemolition equipment is required to be a 
computerized, self-propelled machine that utilizes a high-pressure water jet stream 
to provide a rough and bondable surface while removing unsound concrete, rust, and 
concrete particles from exposed reinforcement during the hydrodemolition operation.

1.a Calibration. Completely remove construction debris, scarification debris, and dust 
from the bridge deck surface before calibration. 
 

Calibration is required each time hydrodemolition surface preparation is performed 
and as required to achieve the results specified. 
 

Before commencement of the hydrodemolition surface preparation operation, calibrate 
the hydrodemolition equipment on an area of sound concrete (7 foot x 7 foot) as 

3 Commonwealth of Pennsylvania Department of Transportation Publication 408/2020 Specifications, Initial Edition, effective April 
10, 2020, http://www.dot.state.pa.us/public/PubsForms/Publications/Pub_408/408_2020/408_2020_IE/408_2020_IE.pdf

http://www.dot.state.pa.us/public/PubsForms/Publications/Pub_408/408_2020/408_2020_IE/408_2020_IE.pdf
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designated by the structure control engineer to demonstrate that the hydrodemolition 
equipment can provide a rough and bondable surface. Calibrate hydrodemolition 
equipment to remove no more than one quarter inch of concrete (original deck surface 
to peaks of roughened surface) in sound areas. 
 

bondable surface. Calibrate hydrodemolition equipment to remove no more than 
one quarter inch of concrete (original deck surface to peaks of roughened surface) 
in sound areas. 
 

Move the hydrodemolition equipment to a second area (7 foot x 7 foot) that is 
unsound as designated by the structure control engineer to demonstrate that the 
hydrodemolition equipment can provide a rough and bondable surface while removing 
unsound concrete in one pass. Adjust the settings as required within the limits 
established below to achieve total removal of unsound concrete. 
 

Provide verification of the following settings to the representative:

	� Water pressure gauge (pounds per square inch [psi])

	� Water usage (gallons per minute)

	� Machine staging control (step)

	� Nozzle size

	� Nozzle speed (travel)

The hydrodemolition surface preparation production may begin after the structure 
control engineer accepts the calibration and production settings. Maintain and 
provide the calibration and production settings to the representative before and 
during hydrodemolition surface preparation production.

If unsatisfactory results are obtained, stop hydrodemolition until the equipment 
deficiency or malfunction is corrected. Provide another hydrodemolition unit for 
calibration if onsite equipment deficiencies cannot be corrected at no additional 
cost to the department. No additional contract time will be provided for equipment 
deficiencies, malfunctions, or recalibration of another hydrodemolition unit if 
required.

2. Pneumatic Hammers. In areas inaccessible to hydrodemolition units or where the 
provided coverage is insufficient, use pneumatic hammers not exceeding 30 foot-pounds, 
operated at no more than a 45-degree angle from horizontal. Hand-held water-blasting 
equipment capable of delivering a minimum of 25 gallons per minute at 10,000 psi are also 
allowed. Use chipping hammers not exceeding 15 foot-pounds or hand-held water-blasting 
equipment when removing concrete within one inch of the reinforcement steel.

(c) Surface Preparation Before Hydrodemolition. Provide shielding, as required, to ensure 
containment of dislodged concrete within the removal area to protect property and the 
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traveling public from flying debris on, adjacent to, and below the work site. 
Perform scarification as specified in Section 1041 on the bridge deck before hydrodemolition. 
Remove construction debris, scarification/milling debris, and dust completely from the bridge 
deck surface before commencement of the hydrodemolition surface preparation operation.

(d) Hydrodemolition. Perform hydrodemolition surface preparation over the entire top surface 
of the bridge deck or locations indicated to provide a rough and bondable surface and to 
remove unsound concrete in one pass. Verify and document removal every 30 feet along the 
cutting path. Do not allow vehicles other than approved construction equipment on those 
sections of deck where hydrodemolition has begun. Prevent contamination of the deck by 
providing protection for hydrodemolished portions of the deck. 
 

Stop the surface preparation operation if it is determined that sound concrete is being 
removed in excess of one quarter inch (scarified deck surface to peaks of roughened 
surface in sound areas) or unsatisfactory results are being obtained, as determined by the 
representative. Perform recalibration or changes in equipment and methods before resuming 
the operation.

(e) Cleaning. Clean the hydrodemolition debris with a vacuum system equipped with fugitive 
dust-control devices and capable of removing wet debris and water in the same pass. 
Cleaning includes, but is not limited to, fine material, powder, dust, water, and particles in 
pockets, voids, and crevices that would hinder an overlay from bonding with the substrate. 
Use oil-free compressed air to remove excess water and to dry the deck. Perform cleaning 
before debris and water dries on the deck surface. Remove material allowed to dry at no 
additional cost to the department.

(f) Deck Sounding Verification. After the hydrodemolition surface preparation operation has 
been performed and the deck is dry and clean, resound the deck to ensure unsound material 
has been removed, with the exception of Type 3 concrete bridge deck repair removal areas. 
Perform the remaining removal for Type 3 concrete bridge deck repair areas as specified in 
Section 1040 and as directed. Unsound concrete is defined as existing bridge deck concrete 
that is deteriorated, spalled, or determined by the representative to be unsound. Remove 
remaining unsound concrete, patching material, or existing unsound overlay, as determined 
by the representative, with pneumatic hammers or hydrodemolition at no additional cost to 
the department. Use pneumatic hammers to provide a rough and bondable surface in areas 
that are inaccessible to hydrodemolition equipment. Remove unsound concrete or original 
deck surface found after the hydrodemolition surface preparation operation at no additional 
cost to the department.

(g) Reinforcing Steel. Protect exposed reinforcement bars from bending by providing 
adequate supports. Splice or replace reinforcing steel damaged, bent, or dislodged by the 
hydrodemolition operations with the same size bar at no additional cost to the department. 
Repair reinforcing steel distorted as a result of contractor operations at no additional cost 
to the department. Remove portions of heavily corroded reinforcement steel where less 
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than one half of the effective cross-sectional area remains. Replace with the same type and 
size of bars as specified in Section 1002.3 and as directed. The requirement to provide a 
minimum three-quarter-inch clearance around reinforcement bars that are more than one 
half of the diameter exposed is waived, provided the existing substrate concrete is sound. 
Where more than one half of the diameter of the reinforcement bar is exposed, and the bar is 
corroded around the circumference, adjacent concrete is rust stained, or the bar is debonded 
from the substrate concrete, chip away concrete or water blast to provide a minimum three 
quarter-inch clearance.

1039.4 MEASUREMENT AND PAYMENT—Square yard of deck area regardless of the 
number of passes.

SECTION 1041—SCARIFICATION

1041.1 DESCRIPTION—This work is scarifying existing concrete bridge decks in one or multiple 
passes as indicated to the overall uniform depth in preparation for placing a concrete or mortar 
wearing surface or before performing hydrodemolition surface preparation.

1041.2 MATERIAL—Not used.

1041.3 CONSTRUCTION—

(a) General. Submit for acceptance the proposed method and equipment used for scarification of 
concrete surfaces. Before scarification, perform a precondition survey of the existing concrete 
bridge deck cracks to locate potential reflective cracks in the wearing surface. Perform a 
bridge deck survey as specified in Section 1042.3(b). 
 

Do not perform scarification on new concrete until a compressive strength of 3,300 psi is 
attained. Verify the cover of the top mat of reinforcement bars before scarification. Scarify 
the existing concrete bridge deck the number of uniform depth passes indicated to the 
required overall removal depth. When hydrodemolition is not indicated, perform scarification 
in one-quarter inch maximum uniform depth passes. When hydrodemolition is indicated, 
perform scarification in one-quarter inch or one-half inch uniform depth passes as indicated. 
 

If the overall removal depth indicated was not achieved, perform additional scarification to 
the overall removal depth at no additional cost to the department. When existing overlays 
are present or are indicated for removal, do not demobilize the scarification equipment until 
the representative verifies the removal depth and complete removal of existing overlays 
up to one half inch to the top mat of reinforcement bars. Do not scarify within a one half 
inch clearance of the top mat of reinforcement bars. Clean the deck surface as directed for 
verification of the removal depth and to ensure existing overlays were completely removed or 
the deck has been removed to one half inch of the top mat of reinforcement bars. 
 

In areas inaccessible to scarification equipment, use pneumatic hammers not exceeding 
30 foot pounds, operated at no more than a 45 degree angle from horizontal to remove the 
required depth indicated. Do not use triple-headed tampers fitted with star drills less than 2 
inches in diameter. 
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Completely remove by hand, power broom, or vacuum all broken concrete and laitance 
resulting from the scarification operation. Do not flush debris. Remove debris at the end 
of each workday. Clean debris from scuppers and downspouts as needed. Do not allow 
construction vehicles or equipment, other than power brooms, on the scarified deck surface, 
unless the surface is adequately protected to prevent contamination.

(b) Equipment. Scarify using a self-propelled machine capable of preparing 1,000 square yards 
per day. The equipment used for scarification is required to remove the single-pass depth 
indicated across the cutting path. A micromill milling machine is required when scarifying 
before placing a polyester polymer concrete overlay.

1041.4 MEASUREMENT AND PAYMENT—Square yard for the single-pass depth indicated.

Payment will only be made for the surface area of each uniform single-pass depth indicated and 
required to achieve the overall removal depth regardless of the number of passes made with the 
scarifying equipment.

SECTION 1042—LATEX MODIFIED MORTAR OR CONCRETE WEARING SURFACE

1042.1 DESCRIPTION—This work is construction of a latex modified mortar or concrete wearing 
surface on bridge decks, approach slabs, or indicated surfaces. The indicated or specified depth of 
the wearing surface is the minimum.

1042.2 MATERIAL—

(a) Cement. Type I, IP, IS, or II (MH), Section 701.1.

(b) Fine Aggregate. Type A, Section 703.1.

(c) Coarse Aggregate. Type A, No. 8, Section 703.2.

(d) Water. Section 720.1

(e) Latex Emulsion Admixture. Section 711.3(e)

(f) Latex Modified Mortar (LMM) or Concrete (LMC) Mix Design. Use latex modified 
mortar for depths less than 1 1/4 inches. Use latex modified concrete when the depth is 1 1/4 
inches or more.

Provide a concrete technician as specified in Section 704.1(d)2. Provide testing facilities and 
equipment as specified in Section 704.1(d)3.

The term “latex,” as used in this Section, refers to latex modified mortar or concrete, unless 
otherwise specified.

Provide latex conforming to the following requirements:
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Latex Modified Mortar or Concrete Mix Design Requirements
Requirements

Mortar Concrete

Cement content, bags/cubic yard 8.0 7.0

Latex emulsion admixture modifier, gal/bag of cement 3.5 3.5

Air content, % of plastic mix (AASHTO T 152) 1 - 7 1 - 7

Water/cement ratio, by weight 0.35 - 0.40 0.30 - 0.40

Slump(1), inches (AASHTO T 119) 4 - 6 3 - 7

Percent fine aggregate as percent of total aggregate, by weight 100 60 ± 5

Cement/fine aggregate/coarse(2) aggregate ratio, by weight 1:3.25 1:2.5:2.0 to 1:2.9:1.6

5-day compressive strength (psi) (PTM Nos. 604 & 611)(3) 3,000 3,000

28-day compressive strength (psi) (PTM Nos. 604 & 611)(3) 3,500 3,500

(1) Discharge the sample from the mixer and transport it to a point unaffected by vibration. Deposit the 

sample on the deck in a suitable container and do not disturb for five minutes. Then, remix the sample 

and perform the slump test according to AASHTO T 119.

(2) Dry basis, aggregate specific gravity = 2.65. The dry weight ratios are approximate and should produce 

good workability, but due to gradation changes, the ratios may be adjusted within limits by the 

representative.

(3) Cure specimens according to PTM No. 611, Section 11.1, except strip after the first 48 hours (± 2 hours), 

and air cure as specified in Section 1042.3(d) Table A.

Accelerated Latex Modified Concrete Mix Design Requirements

Cement Type I, IP, or II, Section 701.1 or other rapid setting 
cement accepted by the DMM/DME

3 Hour Minimum Compressive Strength 3,000 psi

12 Hour Minimum Compressive Strength 3,000 psi

1. Compatibility Testing During Mix Design. Verify the compatibility of the mix 
components during mix design and ensure that the mix provides sufficient time of 
workability to satisfactorily finish and texture the surface. Re-verify compatibility 
whenever there is a change in mix components. Provide a technical expert from the latex 
admixture manufacturer for the design process, if directed.

(g) Mix Designs Using Potentially Reactive Aggregates. Section 704.1(g)

1042.3 CONSTRUCTION—

(a) Equipment. Obtain acceptance of equipment for the deck preparation, mixing, placing, 
and finishing of the latex wearing surface before start of wearing-surface work. Include 
equipment specifications in the QC Plan specified in Section 1042.3(c).
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1. Surface Preparation Equipment. Of the following types:

1.a Abrasive Blasting or Water Blasting Equipment. Capable of removing partially 
loosened chips of concrete and removing rust and corrosion from reinforcement bars. 
Provide water blasting equipment with a minimum rated capacity of 5,000 pounds 
per square inch.

1.b Power-Driven Hand Tools. Section 1040.3(b)

1.c Scarification. Section 1041.

1.d Hydrodemolition. Section 1039.

2. Proportioning and Mixing Equipment. Provide self-contained, mobile equipment 
capable of continuous mixing, with the capacity to deliver a minimum of 6 cubic yards of 
latex per hour, and subject to the following:

2.a Mixing Equipment. Provide equipment with a metal plate or plates permanently 
attached in a prominent place, plainly marked with the gross volume of the unit in 
terms of mixed mortar, operating speed, auger mixing angle, and the weight-calibrat-
ed cement constant of the machine, in terms of a revolution counter or other output 
indicator, all as rated by the manufacturer.

2.b Compartments. Provide separate compartments to carry the necessary ingredients 
needed for the production of latex modified mortar or concrete. Cover aggregate bins 
at all times. Provide cement bins free of moisture and contamination at all times. 
Provide suitable means to carry water and additives on the truck and to incorporate 
the additives with the mixing water in the mix.

2.c Feed Systems. Provide a unit with a feeder system mounted under the compartment 
bins to deliver the ingredients to the mixing unit. Provide each bin with an accurately 
controlled, individual gate to form an orifice for volumetrically measuring the 
material drawn from each respective bin compartment. Maintain belt feeders and 
scrapers to prevent leakage of materials onto the deck. 
 

Set the cement bin feeding mechanism to discharge continuously, and at a uniform 
rate, a given volumetric weight equivalent to cement during the mixing operation. 
Coordinate the aggregate feeding mechanisms with the cement feeding mechanisms 
to deliver the required proportions.

2.d Mixing Unit. Provide an auger-type mixing unit, incorporated into the truck’s 
discharge chute or other suitable mixing mechanism, capable of producing latex of 
uniform consistency and discharging the mix without segregation.

2.e Dials and Measuring Devices. Equip the unit with an accurate revolution counter 
indicator allowing the reading of the volumetric weight equivalent to cement 
discharged during the mixing operation. Equip the counter with a ticket printout to 
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record this quantity. Use aggregate dials that allow the setting of required openings 
for volumetric proportioning. 
 

Equip the unit with a cumulative water meter and a water flow gauge to accurately 
indicate the discharge rate of water by volume (gallons per minute) entering the mix. 
Provide an approved device on the mixing unit for the representative to use to check 
the rate of flow of the latex modified admixture entering the mix along with the total 
amount of latex-modified admixture contained in the mix. Coordinate the water and 
additive measuring devices with the cement and aggregate feeding mechanisms. 
Equip the flow meters with scales appropriate for the type and amount of material 
being added. 
 

Mount a tachometer on the mixing unit to indicate the drive shaft speed. 
 

Place required indicating devices in full view and near enough to be accurately read 
or readjusted by the operator while latex is being produced. Provide the operator with 
convenient access to controls.

2.f Calibration. Provide a unit constructed to allow convenient calibration of the gate 
openings and meters. Have the calibration conducted by the supplier of the latex 
in the presence of the representative, and recalibrate after every 100 cubic yards of 
production for each unit. Document the calibration of Form CS-4342 and keep with 
the mobile mixer. Have the supplier of the latex make satisfactory arrangements with 
the representative at least 7 calendar days in advance of calibration. Provide platform 
scales calibrated annually. Calibrate using the maximum water/cement ratio, cement, 
and aggregates listed on the approved mix design. Verify compatibility of components 
and mix workability time while performing a yield test at the conclusion of the 
calibration process, if directed. 
 

Conduct a recalibration in the event of a change in source of aggregates. Conduct 
additional calibration as directed. Have each approved unit carry a copy of the 
calibration certificate. In addition to calibration, perform a yield test according to 
AASHTO T 121, if directed. 
 

An additional check may be made using the following procedure: 
 

With the cement meter set on zero and controls set for the desired mix, activate the 
mixer discharging mixed material into a one quarter cubic yard container (36 inches 
by 36 inches by 9 inches). When the container is level-struck full, making provision for 
settling the material into corners, the cement meter is required to show a discharge of 
two bags of cement for modified mortar (eight bags per cubic yard mix) or 1¾ bags of 
cement for modified concrete (seven bags per cubic yard mix).

2.g Mixing and Delivery Control. Proportion, measure, and batch cement and 
aggregates by a volumetric weight equivalent method. In operation, the entire 
measuring and batching mechanism is required to produce the specified proportions 
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of each ingredient. Establish volume/weight relationships during the calibration of 
the measuring devices. Provide tolerances in proportioning the various ingredients 
as follows:

	� Cement, weight % 0.0 to +4.0

	� Fine aggregate, weight % ±2.0

	� Coarse aggregate, weight % ±2.0

	� Water, weight or volume % ±1.0

	� Latex, weight or volume % ±2.0 
 

During mixing, maintain the drive shaft speed as indicated by the tachometer 
at operating speed ± 50 rpm. Set the auger mixer angle in the range 
determined by the manufacturer. Do not exceed one half hour for the interval 
between the continuous placement of successive batches. Equip the mixer to 
spray water.

2.h Loading. Charge aggregate bins no more than 6 hours before time of scheduled 
placement unless otherwise approved by the representative. Ensure the aggregate is 
maintained in a uniform wet condition before loading. Determine the amount of free 
water on the aggregates at the time of loading by performing aggregate moisture tests 
according to AASHTO T 255 or ASTM C70. Adjust mix proportions to account for 
the amount of available free water. Empty bins and recharge if not utilized within 6 
hours or if conditions contribute to variable moisture content of the aggregate. Stock 
aggregates in a manner that prevents contamination. 
 

Upon arrival at the project site, empty bins of aggregate that were charged before 
coming to the current project. Empty the cement bin and latex tank unless use on 
a previous project can be verified by the representative, or , in the presence of the 
representative, obtain a sample of the liquid latex admixture and cement being 
used in the mixture and deliver the samples to the representative for testing. The 
representative will submit the samples to LTS for testing. Circulate and mix latex 
tank as recommended by the latex manufacturer.

3. Placing and Finishing Equipment. Provide finishing equipment as specified in Section 
1001.3(k)6.c. Provide hand tools for placing and brushing-in freshly mixed latex and for 
distributing latex over the bridge deck surface before striking off with the mechanical 
finishing equipment. Use approved hand-operated vibrators and screeds to place and 
finish small areas of work. Do not use two cycle engine vibrators or equipment on the 
prepared deck. Conduct final finishing operations immediately behind the finishing 
machines or screeds from work bridges of rigid construction, not in contact with the 
surface of the concrete, set on rails, and easily moved.
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(b) Surface Preparation. Before scarification, hydrodemolition, or removal of portions of the 
deck surface, survey existing gutterlines and breakpoints every 25 feet, including each metal 
expansion dam along the length of the bridge deck. 
 

Not more than 7 days before the placement of the overlay, scarify the deck surface, to the 
depth indicated, as specified in Section 1041. 
 

When the indicated surface preparation includes scarification without hydrodemolition, 
perform scarification, then remove remaining unsound concrete and repair as specified in 
Section 1040. 
 

When the indicated surface preparation includes scarification and hydrodemolition, perform 
hydrodemolition after scarification to provide a rough and bondable surface and to remove 
unsound concrete, as specified in Section 1039. Perform Type 3 concrete bridge deck repairs 
after hydrodemolition, as directed and as specified in Section 1040. 
 

Before placement of the latex overlay, complete Type 3 deck repairs and Type 2 deck repairs 
exceeding 4 inches in depth as specified in Section 1040. Type 2 deck repairs that do not 
exceed 4 inches in depth can be placed concurrently with the latex overlay. 
 

Abrasive blast exposed reinforcement bars to remove rust, contaminants, and pockets of 
corrosion. Do not apply epoxy coating to reinforcement bars. 
 

Not more than 24 hours before placement begins, clean the entire surface, including edges of 
previously placed lanes of latex, to remove trowel-cut surfaces and promote bond. Clean the 
surface thoroughly by water blasting, and air blasting using clean, oil-free compressed air to 
remove dust, slurry, blast media, weak or fractured concrete, petroleum stains, leaves, paint, 
debris, oil, or other foreign materials detrimental to achieving bond, if necessary. Protect 
the entire prepared deck surface against contamination by covering with clean, full-width 
polyethylene sheeting until the overlay operations are completed. Include cleaning methods 
in the QC Plan, as specified in Section 1042.3(c). 
 

Allow 48 hours of curing to elapse before performing scarification, hydrodemolition, or 
chipping on adjacent concrete within 6 feet of previously placed latex. 
 

Raise expansion dams and scuppers if indicated before placing the wearing surface.

(c) Placing and Finishing.

1. Quality Control (QC) Plan. Prepare and submit a field operation QC Plan for review 
and acceptance according to Form CS-1042. Do not proceed with latex placement until 
the QC Plan has been accepted. Include in the QC Plan, testing and sampling frequencies 
and target points to initiate corrective measures. Include key personnel and relevant 
experience, method of operations, a sketch describing the equipment, and showing 
complete details of supports for the equipment.
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2. Pre-latex Placement Meeting. At least 2 weeks before overlay placement, schedule a 
pre-latex placement meeting to review the specification, method and sequence of placing 
latex, quality control testing, and method of protective measures to control the concrete 
evaporation rate.

3. Finishing Equipment. Provide anchorage for supporting rails for horizontal and vertical 
stability. Do not treat screed rails with parting compound to facilitate their removal. 
 

Adjust screeds to finished grade before placing the wearing surface. For super elevated 
bridges, adjust screed guides to compensate for the curvature. 
 

Determine the finished grade by referencing the survey data obtained before surface 
preparation. Raise the existing grade or match existing grade, as indicated. Provide 
a final setting of the screeds such that a smooth riding surface is achieved. Do not 
lower the screed to compensate for wear on the existing deck or for over scarification 
or hydrodemolition. Before placing latex, perform a dry run by passing the finishing 
equipment over the deck area to check the clearance between the bottom of the screed and 
the prepared surface. Demonstrate that the fogging equipment is working properly during 
the dry run. Remove concrete that does not clear the screed by the minimum depth of 
wearing surface.

4. Latex Placement and Finishing. Immediately before placement of the latex, 
thoroughly wet the clean surface for a period of not less than one hour. Vacuum standing 
water in depressions, holes, or areas of concrete removal. Maintain prepared deck in a 
damp, puddle-free condition. Use a fogger/mister to dampen visible dry spots before the 
latex placement. 
 

Brush/broom damp vertical surfaces with latex grout. For horizontal surfaces not 
prepared with hydrodemolition that will be in contact with the latex overlay, brush/broom 
damp horizontal surfaces with latex grout. When using latex concrete, collect and discard 
excess aggregate. Do not over-extract grout from the mix to the point that the grout 
becomes diluted. If directed, apply a second brushed/broomed coat of grout to areas where 
grout is diluted by excessive surface moisture. Immediately remove material from the 
deck that is not properly mixed or proportioned, or lacks component material, and regrout 
the area. Ensure brushed/broomed surfaces receive a thorough, even coating of latex grout 
and that the rate of progress is limited so that the brushed/broomed material does not 
become dry before it is covered with additional material, as required for the final grade. 
 

Place and strike-off the mixture to approximately one quarter inch above final grade. 
Vibrate latex in front of finishing machine. For hydrodemolitioned surfaces, snake 
vibrator through latex at no more than 12 inch passes. Vibrate edges adjacent to joint 
bulkheads and expansion dams, in depressions, and in areas of bridge deck repair. Fill 
and consolidate each Type 2 deck repair placed concurrently with the overlay before the 
advancement of the overlay placement operation. Finish to final grade with the approved 
finishing equipment. Hand-finishing with a float may be required along the edge of the 
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placement or on small areas of repair. Edge-tooling is required at joints, metal expansion 
dams, curbs, and previously placed lanes. Place latex continuously and complete the 
finishing of each area within 15 minutes after the initial brooming. Provide finish with 
a closed surface, free of pock marks, ridges, tears, and other defects. Place latex at a 
minimum rate of 20 linear feet of deck per hour, in a longitudinal direction. 
 

When placing latex against latex that has not achieved initial set, but has formed a 
surface crust or film, remove the surface crust until plastic latex is exposed, place fresh 
latex against the exposed surface and consolidate both until homogeneous. 
 

Separate screed rails and construction bulkheads from the newly placed material by 
passing a pointing trowel along their inside face. Do not separate metal expansion dams 
from the wearing surface. Ensure that this trowel cut is made for the entire depth and 
length of rails after the mixture has stiffened sufficiently. 
 

Conduct operations behind the finishing machines or screeds from work bridges 
suspended above the wearing surface. Provide work bridges of rigid construction. Do not 
allow work bridges to come into contact with the surface of the latex. 
 

Perform straightedge testing, surface correction, and edging while the latex is still 
workable as specified in Section 501.3(k)3. After the straightedge testing and surface 
corrections have been completed and before the latex becomes nonplastic, manually 
texture/tine the surface as specified in Section 501.3(k)4 if mechanical texturing is not 
indicated. Cure the wearing surface as soon as possible without marking the fresh latex. 
After the latex has hardened, test the surface again as specified in Section 501.3(o). 
Resound the deck if directed. 
 

When mechanical texturing is indicated, perform as specified in Section 1001.3(k)6.f. Do 
not begin grooving operations until directed, the latex has reached a compressive strength 
of 3,000 psi according to PTM No.604, the grooving equipment live loads can be applied as 
specified in Section 1042.3(g), and until the surface tolerance has been checked and high 
points are removed as specified in Section 501.3(o). 
 

Provide adequate lighting, as indicated on the field operation QC Plan, for placement 
not completed in the daylight. Ensure lighting allows proper placement, testing, and 
inspection operations of the entire surface area and until curing covers are placed over the 
surface area.

(d) Curing and Protection. Begin curing as soon as the latex has been placed, finished, and 
textured, if applicable. Do not use membrane-forming or monomolecular curing compounds:

1. Curing Temperatures, Curing Days and Records of Temperature. Sections 
1001.3(p)1 and as follows: Maintain cure temperatures of 45°F or greater throughout 
the wet and dry cure period. Do not count as a curing day a day on which the curing 
temperature drops below 45°F. If the curing temperature falls below 35°F during the 
curing period, the department will consider the work unsatisfactory and it will be rejected. 
Protect the overlay using methods as specified in Section 1001.3(p)4 during cool weather 
and Section 1001.3(p)5 during cold weather.
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2. Water Cure. Saturate curing covers before use and keep in a saturated condition for 
the curing period. Soak burlap for a minimum of 48 hours before placement. Re-wet 
burlap as needed before placement. Promptly cover the surface with a double layer of 
clean, wet burlap within 15 feet of strike off from the finishing machine. Place burlap 
so each strip overlaps one half its width. Minimal marking of the surface from curing 
covers is allowed. Maintain burlap in a fully wet condition using misting hoses, fogging 
machines that span the entire burlap-covered surface, or other approved devices until 
the concrete has set sufficiently to support foot traffic. At that time, place soaker hoses on 
the burlap to maintain continuous saturation of burlap over the entire deck surface. At a 
minimum, place soaker hoses at grade breaks and high sides of super elevations to ensure 
continuous saturation. Secure burlap to prevent lifting or displacement due to adjacent 
construction operations or wind. Cure the surface according to Table A.

3. Dry Cure. After water curing, remove the curing covers and dry cure for an additional 
period according to Table A. Maintain the surface of the overlay in a dry condition for 
the entire dry cure period. Cover the surface with waterproof coverings as required. If 
the overlay surface becomes wet during the dry period, extend the dry cure period to the 
equivalent time that the overlay surface was wet.

TABLE A Curing Times and Application of Live Load

Overlay Type Depth

Water 
Cure 

(hours)
Dry Cure 
(hours)

Live Load 
Application 
Total Cure 
Time MIN 
(hours)

Live Load 
Application 

Comp. 
Strength MIN 

(psi)

LMM or LMC
≤ 2 inches 48 72 120 3,000

> 2 inches 48 96 144 3,000

Accelerated LMC, 3 Hour All 3 None 3 3,000

Accelerated LMC, 12 Hour All 12 None 12 3,000

(e) Limitations of Operations. Place the latex during periods where the ambient and 
substrate deck temperatures are between 45°F and 85°F. At ambient temperatures above 
80°F, conduct the overlay placement at night or during the early morning hours. If the 
ambient temperature is expected to reach 80°F 24 hours before the overlay placement, 
take steps necessary, but not limited to, the following to mitigate the mix component 
temperatures that are acceptable to the representative:

	� Cover the latex admixture tanker and cement tanker with wet burlap or station 
the latex admixture tanker and cement tanker in shaded areas.

	� Condition aggregates with cool water, cover with light-colored tarps, and/or 
stockpile in shaded areas.

	� Charge the water tank on the mobile mixer with cool water as close to the time of 
placement as possible or condition with ice.

	� Park mobile mixes in shaded areas or cover with wet burlap before the placement.
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Place latex at a plastic latex mixture temperature between 50°F and 85°F. Stop the placement if 
the representative determines that a satisfactory surface finish is not being achieved.

Install a bulkhead in case of a major delay in the placement operation resulting in the formation of 
a surface film.

During minor delays, protect the placement from drying with several layers of wet burlap.

Take adequate precautions to protect freshly placed latex from rain. Stop placement operations 
when it starts to rain. The representative may order removal of latex damaged by rainfall.

Do not place latex when the evaporation rate exceeds 0.06 pound per square foot per hour 
according to ACI 305R, Figure 2.1.5. Wind breaks, sunshades, or fogging may be used to reduce 
evaporation to below the maximum allowable rate.

Discontinue placement when the representative determines that flash set of the latex does not 
provide a suitable placement or finish. Submit redesign and corrective action plan as directed.

(f) Testing and Acceptance.

1. Concrete Field Testing Technician. Section 704.1(d)2.a

2. Testing Facilities and Equipment. Section 704.1(d)3

3. QC and Acceptance Testing.

3.a QC Sampling and Testing of Plastic Latex. Perform testing according to 
the accepted QC Plan. Furnish a copy of the QC Plan to be maintained in the 
department’s field office. 
 

Test each 5 cubic yards of latex for plastic air content, temperature, and slump. 
Continue testing the load until control is established. Do not wait for the completion 
of the initial test before collecting subsequent samples. Perform slump tests as 
specified in Section 1042.2(f) and air content tests according to AASHTO T 152. Notify 
the inspector when sampling and QC testing are to be performed. The inspector will 
witness the sampling and QC testing. Report test results to the inspector promptly. 
Coordinate and facilitate changes as needed in a timely manner. 
 

Do not incorporate latex into the work that does not conform to specification 
requirements. 
 

Immediately separate and remove nonconforming material from the deck surface.

3.b Acceptance Testing. Latex will be accepted on a lot-by-lot basis. Test for plastic 
air content according to AASHTO T 152; temperature; and compressive strength 
according to PTM No. 611 and PTM No. 604. Each lot will consist of 20 cubic yards or 
a day’s placement, whichever is less. 
 

The inspector will select acceptance samples (n=1) according to PTM No. 1. Obtain 
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samples of fresh latex at the point of placement under the direction and supervision 
of the inspector and according to PTM No. 601. Acceptance testing of plastic concrete 
will be performed at a site near the point of placement, as selected by the inspector. 
Latex will be tested for yield as directed. Latex not conforming to specification 
requirements at the point of placement will be rejected. 

If the results of testing the plastic latex conform to specification requirements, 
mold a sufficient number of acceptance cylinders for five day compressive strength 
tests. Compressive strength cylinder molds of 4-inch diameter by 8-inch height 
may be substituted for cylinder molds of 6-inch diameter by 12-inch height. 
Perform compressive testing according to PTM No. 604. The inspector will identify 
the cylinders as acceptance cylinders. Field cure cylinders as specified in Section 
1042.2(f). The compressive strength of the sample will be determined as the average 
of the compressive strength of two individual cylinders. The lot will be accepted when 
the five-day compressive strength meets or exceeds 3,000 pounds per square inch.

3.d Bond Tests.

3.d.1 Scarified Surfaces (no hydrodemolition). When the indicated surface preparation 
includes scarification without hydrodemolition, perform a vertical pull bond test 
according to ASTM C1583 between 24 hours and 72 hours after curing is complete 
and the latex has attained a minimum compressive strength of 3,000 psi. Perform a 
minimum of one vertical pull bond test on each span or day’s placement, whichever is 
smaller, at a location or locations as designated. If multiple tests are taken in a span, 
the test result is the average of the tests for that span. The required minimum bond 
strength between the latex overlay and substrate is 250 psi. If the initial vertical pull 
bond test results do not meet the minimum requirement of 250 psi, perform up to 
three additional vertical pull bond tests per span where the minimum requirement 
of 250 psi was not met. After additional testing, if the average of the test results 
for a span do not meet the minimum requirement of 250 psi, the bond between the 
substrate and latex overlay in each span not meeting this requirement is considered 
defective work, and the latex overlay must be removed and replaced at no additional 
cost to the department. Repair bond test locations with nonshrink grout, as specified 
in 1001.2(d). 

3.c.2 Hydrodemolitioned Surfaces. When the indicated surface preparation includes 
hydrodemolition and the overlay exhibits cracking or surface tears and potential 
debonding, perform bond tests as specified in Section 1042.3(f)3.c.1 as directed.

(g) Application of Live Loads. After latex placement, do not allow heavy equipment or 
vehicular traffic on the latex surface until the end of the period according to Table A, and 
until the latex has achieved the minimum strength specified in Section 1042.3(d), Table A.
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(h) Defective Work. Sections 105.12 and 1001.3(u), and as follows:

 When latex overlays exhibit cracking or surface tears, perform an investigation with the 
representative to determine the type of cracking, source of cracking, and extent of cracking. 
Measure the width, depth, and length of each crack and establish the locations of the ends 
of each crack with respect to permanent reference points. Coring may be necessary if crack 
depths cannot be accurately determined using a mechanical probe. If coring is required, 
obtain two cores at each location, submit one core to an independent laboratory for analysis 
of the cracks, and submit one core to the representative for analysis of the cracks at the LTS.

 If the investigation indicates the type of cracking to be nonstructural cracks (plastic 
shrinkage, drying shrinkage, temperature related, or surface tears caused by finishing and 
texturing) that are evidence of defects in materials or workmanship, repair surface cracks 
and tears greater than ¼ inch depth and between 0.007 inch and 0.016 inch width at no 
additional cost to the department. Use a high-molecular-weight methacrylate penetrating 
crack sealer, a low-viscosity epoxy resin, or other suitable material to repair the surface 
cracks and tears.

 Submit for review a detailed Quality Control and Action Plan that includes, at a minimum, 
the proposed crack-sealing material data sheet from the manufacturer and conditions for use, 
including ambient and substrate temperature and moisture conditions. Do not perform crack 
sealing before the Quality Control and Action Plan has been reviewed by the representative.

 Keep cracks clean, covered, and dry until the crack-sealing operation is performed to the 
satisfaction of the representative.

 Unless directed in writing by the district executive, remove and replace wearing surface 
deficient in surface tolerance as specified in Section 501.3(o); defective in air content as 
specified in Section 1042.2(f); defective in compressive strength as specified in Section 
1042.3(f)3.b; failing to bond to the substrate; bonded to unsound concrete; exhibiting 
nonstructural cracks or tears greater than one-quarter inch depth and greater than 0.016 
inch width; or showing surface defects resulting from the effects of rain, improper finish, 
improper cure, or honeycombing, which, in the representative’s opinion, cannot be repaired.

1042.4 MEASUREMENT AND PAYMENT—

(a) Latex Modified Mortar or Concrete Wearing Surface. Square yard as indicated, for the 
type specified, for the item indicated. 

Survey prior to surface preparation and bond tests are incidental to this item. 

The department will pay for grade adjustments of expansion dams and scuppers, 
scarification, and hydrodemolition separately. 

When hydrodemolition is not indicated, the department will pay for bridge deck repairs 
separately under the respective type of concrete bridge deck repair items. 
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When hydrodemolition is indicated, the department will pay for Type 3 deck repairs and 
Type 2 deck repairs exceeding 4 inches placed and cured before the overlay placement.

Latex Modified Mortar or Concrete, Variable Depth. Cubic Yard 

The limits of payment are the peaks of the roughened deck surface elevation to the bottom of 
the latex modified concrete wearing surface. 

For material costs only for furnishing latex modified mortar or concrete to the work site. 
Labor and equipment costs to place the material are incidental to the latex modified concrete 
wearing surface work.

Excerpts from Structures Procedures – Design – Plans Presentation PDT – Pub No. 15M, 
December 2019 Edition, Pennsylvania Department of Transportation Design Manual Part 44 

DM-4, Chapter 5 - Rehabilitation Strategies April 2015

5.6.4 Concrete Deck Overlays

5.6.4.1 General

The three most commonly used concrete deck overlays in Pennsylvania are epoxy overlay, 
membrane waterproofing with bituminous overlay, and latex modified concrete overlay. The 
advantages and disadvantages of each are listed in PP5.6.4.2 through PP5.6.4.4.

Two decision trees for concrete deck overlay treatments (Figure A-7 and Figure A-8) have 
been developed as guidelines to aid in the decision-making process for determining when a deck 
overlay should be placed, what type of overlay should be placed, and the expected life cycle of the 
overlay. These guidelines were developed from survey results from all of the engineering districts 
within Pennsylvania. The goal of developing the guidelines is to establish a routine preventive 
maintenance cycle for concrete bridge decks. The functionality of the bridge and the overall plan 
for the highway corridor should be evaluated to determine if the existing bridge/concrete deck is a 
candidate for preservation.

The use of these guidelines is at the discretion of the district executive.

4 Structures Procedures – Design – Plans Presentation PDT – Pub No. 15M, December 2019 Edition, Pennsylvania Department of 
Transportation Design Manual Part 4, http://www.dot.state.pa.us/public/Bureaus/BOPD/Bridge/DM-4/2019-Edition/DM-4_2019.pdf

http://www.dot.state.pa.us/public/Bureaus/BOPD/Bridge/DM-4/2019-Edition/DM-4_2019.pdf
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Figure A-7 Concrete deck overlay decision tree for business plan network 1 and 2 (Pennsylvania DOT)

Figure A-8 Concrete deck overlay decision tree for business plan network 3 and 4 (Pennsylvania DOT)
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 5.6.4.2 Epoxy Overlay

An epoxy resin or epoxy urethane resin with a fine aggregate (angular silica sand, basalt, or highly 
siliceous metamorphic or igneous rock) wearing surface (epoxy overlay) has a minimum depth 
of 3/8 inch and an expected life between 10 and 20 years depending on traffic volumes and prior 
condition of bridge deck.

General Construction Operations

	� Repair or patch areas of delaminated or spalled deck concrete

	� Shot blast deck to obtain the required surface profile

	� Clean deck to remove all dust and debris

	� Deck must be dry

	� Epoxy is placed on concrete deck and covered with aggregate

	� A second layer of epoxy and aggregate is placed

Advantages

	� Overlay can be applied during daylight traffic control operations

	� Overlay may be opened to live traffic in a relatively short time frame

	� Minimal addition of deadload added to the bridge

	� Skid resistance is improved

	� No profile adjustment required on approach roadway

	� No modifications to existing deck expansion joints are required

	� No modifications to existing deck scuppers or drains are required

	� Lowest per-square-foot cost of all three overlay options

	� Overlay can be patched or an overcoat application can be done

	� Overlay can be placed over an existing latex overlay

Disadvantages

	� Limited to decks in good condition such as small percentage of deck patches and 
hairline cracking

	� Deck cleanliness is crucial to bonding of overlay

	� Epoxy is temperature sensitive and must be applied in the correct temperature ranges

	� Epoxy is sensitive to humidity and must be applied within the correct humidity levels

	� Limited time duration between epoxy and aggregate placement

	� Long-term performance in Pennsylvania is not known yet. (First application applied in 
2004 and has performed well.)

	� Problems with debonding on approach slabs have been encountered. Not recommended for 
approach slabs.
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	� Shorter life expectancy on higher volume roads than other overlay options. May require 
more applications than other overlays for the life of the concrete bridge deck.

5.6.4.3 Membrane Waterproofing with Bituminous Overlay

A membrane waterproofing system installed on a bridge deck and covered with a bituminous 
wearing surface has a minimum depth of 2½ inches (see Standard Drawing BC-788 for typical 
detail) and an expected overlay life between 10 and 25 years depending on traffic volumes and 
prior condition of bridge deck.

General Construction Operations

	� Repair or patch areas of delaminated or spalled deck concrete

	� Clean deck to remove all dust and debris

	� Deck must be dry

	� A layer of FJ-1 (sand-based wearing course) is applied to concrete deck surface, tack coat 
prior to paving

	� A membrane waterproofing system is installed on top of FJ-1 layer

	� A second layer of FJ-1 is applied

	� A bituminous wearing surface is installed over FJ-1 layer

Advantages

	� Overlay can be applied during daylight traffic control operations

	� Overlay may be opened to live traffic in a relatively short time frame

	� Skid resistance may be improved

	� Overlay can be repaired or replaced

	� Overlay system does not require a concrete deck with minimal delamination, cracking, or 
spalling

	� No timing limitations between overlay placement operations

	� May be placed on concrete approach slabs

	� Depending on method of termination of overlay, leakage at abutments may be mitigated

Disadvantages

	� Significant deadload added to bridge

	� Profile adjustment required for approach roadway

	� Concrete deck expansion joints will require an elevation adjustment, or a bituminous plug 
joint will be required over top of existing expansion joint

	� Existing deck scuppers or drains will require an elevation adjustment
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	� Problems with membrane waterproofing system not sealing have been encountered and 
have led to trapping moisture between the concrete deck and bituminous wearing surface 
(drains through deck under membrane may be added)

	� Shorter life expectancy on higher volume roads than other overlay options. May require 
more applications than other overlays for the life of the concrete bridge deck

	� Bituminous pavement issues would apply to this system (e.g., shoving and rutting)

5.6.4.4  Latex Modified Concrete Overlay

A latex modified concrete (LMC) wearing surface has a minimum depth of 1¼ inch and an 
expected life between 15 and 25 years, depending on traffic volumes and prior condition of 
bridge deck.

General Construction Operations

	� Scarify existing concrete deck surface and/or utilize hydrodemolition to remove a minimum 
of ½ inch from the concrete deck surface (ref Publication 408, Section 1041)

	� Repair or patch areas of delaminated or spalled deck concrete; Type II repairs may be 
performed during LMC placement

	� Place latex modified concrete wearing surface (Provide 2½ inches of minimum clear 
distance to top of steel reinforcement.)

Advantages

	� Skid resistance may be improved

	� Overlay can be replaced

	� Generally the lowest cost per square yard per year of all three overlay systems

	� Overlay system does not require a concrete deck with minimal delamination, cracking, or 
spalling if hydrodemolition is used

	� Epoxy overlay can be applied to a latex overlay to prolong the life of the latex overlay

Disadvantages

	� Overlay placement requires long-term traffic control operations

	� Significant deadload added to bridge if overall deck thickness is increased

	� Profile adjustment required for approach roadway

	� Concrete deck expansion joints will require an elevation adjustment

	� Existing deck scuppers or drains will require an elevation adjustment

	� Problems with latex overlay cracking prematurely, which may require a sealer

	� Problems with debonding of latex overlay; this problem can be minimized with the use of 
hydrodemolition rather than the use of scarification

	� Requires an experienced contractor for placement
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	� Temperature sensitive during placement (high temperatures and flash setting concern)

	� Limited time duration between mixing of modified latex concrete and placement

5.6.4.4.1 Latex Modified Concrete Overlays - Crack Criteria

Deck rehabilitation and preservation projects that utilize a latex modified concrete (LMC) overlay 
must have a precondition survey of the existing deck cracks, prior to the start of deck repairs and 
scarification/hydrodemolition, to locate potential flexural and reflective (structural) cracks in the 
LMC overlay.

Based on a report prepared by the Associated Pennsylvania Constructors (APC), dated March 
2013, two types of cracking occur in LMC overlays. Nonstructural cracks (plastic shrinkage, drying 
shrinkage, surface tears, etc.) and structural cracks (e.g., flexural, reflective, and thermal). The 
report prepared by APC recommended that nonstructural cracks are to be repaired by the contractor, 
at no additional cost to the department, given these crack types are under the control of the LMC 
contractor. The report also recommended that structural cracks are to be repaired; however, the 
repair cost is the responsibility of the department, given that these crack types are beyond the 
control of the contractor.

Thermal structural cracks are defined in the report as having two (2) potential sources. The first 
potential source is the temperature difference (> 30 °F) between the curing LMC overlay and the 
underlying superstructure. The second potential source is the internal restraint at the ends of 
integral abutment bridges. The report recommends late evening LMC placements to avoid the 
cracking resulting from the differential expansion and contraction between the LMC overlay and 
existing superstructure.

Rehabilitation and preservation projects that require half-width construction of the LMC overlay may 
experience structural cracking of the LMC overlay due to adjacent truck traffic causing deflections in 
the superstructure during the curing period of the overlay. Thus, the contract documents shall have a 
pay item for epoxy injection crack repair in the event that these structural cracks occur.

Deck rehabilitation and preservation projects which utilize a “rapid set” latex modified concrete (LMC) 
overlay must include the “rapid set” stipulation on the drawing quantity tabulation.

5.7 PRESTRESSED CONCRETE BRIDGES

5.7.1 Repair of Prestressed Concrete Bridges

Department-sponsored research on prestressed concrete girder repairs can be found in FHWA Report 
PA-2009-008-PIT 006, “Repair Methods for Prestressed Concrete Girders”5. The department identified 
two repair methods that can be applied to the department’s bridges from the numerous repairs 
investigated in the report. One of the selected repair methods will not restore beam capacity (repair 
of spalls and cracks) and one may restore beam capacity (damaged strands). The repair that will not 
restore beam capacity is the traditional concrete and mortar repair. The repair that may restore beam 
capacity is the non prestressed/post tensioned carbon fiber reinforced polymer (CFRP) repair.

5 Repair Method for Prestressed Girder Bridges FINAL REPORT June 2009, 1. Report No. FHWA-PA-2009-008-PIT 006, 
Pennsylvania Department of Transportation,  
https://www.penndot.gov/ProjectAndPrograms/Planning/Research-And-Implementation/Documents/Repair%20Methods%20for%20
Prestressed%20Girder%20Bridges.pdf

https://www.penndot.gov/ProjectAndPrograms/Planning/Research-And-Implementation/Documents/Repair%20Methods%20for%20Prestressed%20Girder%20Bridges.pdf
https://www.penndot.gov/ProjectAndPrograms/Planning/Research-And-Implementation/Documents/Repair%20Methods%20for%20Prestressed%20Girder%20Bridges.pdf
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Repair and rehabilitation of damaged or deteriorated prestressed concrete beams, especially the 
repair of beams that were damaged by oversize vehicles is required on all rehabilitation projects.

The cause of the beam deterioration should be addressed to extend the design life of the repair. 
For example, leaky expansion joints must be repaired. A matter of concern is the observed 
deterioration of the bearing areas of some prestressed concrete box beams, generally found below 
leaky deck joints on structures usually more than 25 years old.

Spalling of the bearing areas is primarily caused by the infiltration of salt-laden runoff through 
leaky joints, with subsequent chloride saturation of the beam ends and resulting rusting of mild 
steel in the beam ends and, worse, rusting and debonding of prestressing strands.

Additionally, the beam seats at those deficient joints may be buried by 4 inches or more of 
salt laden cinders and other flushed roadway debris. Nothing will stand up under such an 
environment. Structures thus affected should receive priority treatment under the Bridge 
Preventive Maintenance Program.

As an initial measure, the bearing seats and beam ends should be flushed clean and the joints 
should be repaired (by installing strip seal joints or eliminating the joint by providing a continuous 
deck as part of a rehabilitation project).

The affected structures should be monitored regularly as part of the inspection process, and joints, 
particularly on prestressed concrete box beam structures, should be kept watertight.

Repair of Prestressed Concrete Bridges (Spalls and Cracks)

Refer to Standard Drawing BC-783M for Reinforced Concrete Repair Prestressed Concrete Beam 
6 for repair details. A draft standard special provision for Prestressed Concrete Beam Repair has 
been developed and is under review.

If the repair area on the beam bottom flange at the bearing pad is greater than 10% of the bearing 
pad area, jack the superstructure off of the bearing pad during the construction of the repair. 
Jack and temporarily support the superstructure from the existing substructure, if possible, or 
construct a temporary support. Jack the entire end of the superstructure only the height required 
to insert a piece of galvanized sheet metal as a bond breaker for the new concrete repair.

6  Standard Reinforced Concrete Repair Bridge Decks, Drawing BC-783M, Pennsylvania Department of Transportation,  
http://www.dot.state.pa.us/public/Bureaus/BOPD/Bridge/2014/BC/bc783M.pdf

http://www.dot.state.pa.us/public/Bureaus/BOPD/Bridge/2014/BC/bc783M.pdf
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Case Study: Michigan DOT
Overview

The Michigan DOT (MDOT) comprises seven regions and a central office. MDOT has been 
performing hydrodemolition as part of the overlay process since the early 1990s and has used 
data collected over that time to optimize its procedures. MDOT has developed a set of bridge deck 
preservation matrices to assist the region bridge engineers in determining when a bridge deck 
overlay is appropriate and what kind of life expectancy can be anticipated from different solutions. 
MDOT regularly utilizes both deep and shallow overlays to extend the service life of its structures 
based upon condition ratings of the deck. This document will focus on utilizing hydrodemolition for 
deep concrete deck overlays.

Scoping, Planning, and Design

MDOT follows the federal requirements for routine safety inspections on all its structures 
throughout the state. Region bridge engineers utilize bridge safety inspection reports 
(BSIRs) to determine when work needs to be performed. When the bridge deck preservation 
matrices (Figure A-9) are used in conjunction with the BSIRs, AASHTO element data, work 
recommendations, and detailed bridge project scoping reports, these matrices can be an 
accurate guide in the majority of situations and will lead to a repair option that is economical 
and consistent with the department’s goals.

Figure A-9 Bridge deck preservation matrix – decks with uncoated “black” rebar (Michigan DOT)
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Construction

MDOT specifications utilize a combination of scarification and hydrodemolition to achieve the 
desired removal for a deep concrete overlay. The scarification has a minimum depth of one-quarter 
inch and a maximum depth of 1 inch above the top bar of the top mat of deck reinforcement. The 
contractor is required to use a pachometer or other department-approved methods to locate the 
depth of the reinforcement before performing scarification operations.

The hydrodemolition depth is determined using a calibration process. For deep overlays, after the 
scarification has been completed and the deck cleared of debris, the hydrodemolition equipment 
is placed in a 30-square-foot area of sound concrete. A series of trial pressures are run until the 
equipment can expose 75% of the top surface of the top bar. Then the hydrodemolition equipment 
is moved to an area of deteriorated or defective concrete and run at the same pressure as the 
successful trial to determine if the pressure is adequate to remove the unsound concrete.

After the hydrodemolition operation has made its first pass across the deck surface and the 
debris has been cleaned up, the substrate is sounded for areas that will require a second pass. 
The department permits the contractor to use manual pneumatic hammers (60-pound maximum) 
to remove the remaining unsound concrete in lieu of a second pass with the hydrodemolition 
equipment. Typically, all known full-depth repairs and any “blow throughs” from the 
hydrodemolition process are chipped out and formed during the second pass removal. MDOT 
standard specifications cover procedures and payment methods for this work. All areas of exposed 
and debonded reinforcement steel are also chipped three-quarters of an inch all the way around 
the steel to allow for proper bond and consolidation of the overlay concrete.

Water runoff and pH control from the hydrodemolition process are covered by special provision. 
As part of the specification, the contractor is required to submit a plan for controlling, handling, 
testing, treating, and disposing of the runoff.

MDOT standard specifications allow for the contractor to choose between a latex modified 
concrete (LMC) or a silica fume modified concrete (SFMC) for the concrete overlay and 
addresses the unique curing system required for each material. SFMC requires an active 
fogging system during placement and a seven-day wet cure, while LMC uses a two-day wet 
cure and a two-day dry cure. The most common overlay material is SFMC due to its economic, 
production, and transportation advantages. The department has also utilized a ternary 
blended concrete (silica fume/slag cement/Type I) and slag cement supplemented mix designs 
through special provisions. The department allows all these materials to be placed in patches 
and expansion joints monolithically with the overlay.

For safety, the department specifies the use of false decking and traffic shifts during 
hydrodemolition.

To assist with hydrodemolition and concrete overlay projects the department has developed 
inspection checklists, example runoff control plans, and pH control plan checklists to go with the 
standard specifications, special provisions, and standard details.
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Example Project
	� Project IM 41025-117335, 128601 & 129949

	� Federal Project 1800115 & 1800117

	� Location

	Q I-96 over the Grand River and I-96 over the Marquette Railroad and West River Drive at 

the US-131 Interchange

	Q Kent County Michigan, City of Grand Rapids

	Q Structures B01-3, B01-4, R04-3 & R04-4

Description

R04-3 and R04-4 Over the Marquette Railroad and West River Drive 

This project consisted of two six-span steel-girder structures, each being 544 feet, 3¼ inches 
long, with a 33-foot clear roadway, placed on a 37 degree, 7-foot 30-inch skew (Figure A-10). The 
bridges both had previous deep latex overlays and multiple patches. The original proposed project 
work for R04-3 and R04-4 included deck joint replacement and deck patching. MDOT’s first step 
on a project like this is identification of patch locations. However, once the layout was completed 
and the patching quantity was calculated, it was determined that approximately 20% of the deck 
surface needed replacement; therefore, the scope of the project was changed to a deep SFMC 
overlay. This upgrade also increased the projected service life to match the remaining structures 
within the US-131 interchange.

Figure A-10 Structures over the Marquette Railroad and West River Drive 
(Michigan DOT)
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B01-3 and B01-4, I-96 Over the Grand River

This project consisted of two six-span steel-girder structures, each 768-foot, 7 inches long over the 
Grand River, with a 32-foot, four-inch clear roadway, placed on a 22 degree 0-foot, 0-inch skew 
(Figure A-11). Both bridges previously had shallow latex overlays performed and had multiple 
patches. The project plans called for hydrodemolition with a deep overlay, and Concrete Grade 
D (7 Sack) was specified. Due to the cross slope of the existing deck, the depth of the overlay was 
changed to a variable depth in the field to correct the cross slope to provide drainage and safety. 
The overlay was changed to SFMC to increase bond strength and accommodate the adjusted 
overlay thickness. This project was over a waterway; however, due to previous communications 
between MDOT and the Michigan Department of Environment, Great Lakes, and Energy, 
wastewater treatment plans were not an issue as they had already been established. 

Figure A-11 I-96 structures over Grand River at the US-131 interchange 
(Michigan DOT)

Project-Specific Challenges

Due to the structure lengths and physical barriers beneath the bridges, including railroad right 
of way, various physical barriers (i.e., ditches, vegetation, and boggy soil), and the Grand River, 
getting concrete from the trucks to where it was needed on the deck was a challenge. For the 
bridges over the Grand River, construction was staged part-width to accommodate concrete 
delivery (Figure A-12). In the case of the structures over the Marquette Railroad, the department 
partnered with the contractor to develop a plan to pad the area between and on top of the 
reinforcement steel, and place road plates to deliver concrete to the placement location.
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Figure A-12 I-96 over the Grand River staged construction to 
accommodate construction loads (Michigan DOT)

There was some variability to the depth of existing reinforcement in the original decks. The 
specifications at the time gave minimum scarification depths but did not specify maximum depths. 
To minimize conflicts with the existing reinforcing steel by the milling operation, the contractor 
hand-chipped multiple locations throughout the decks to find steel cover prior to milling.

After first pass hydrodemolition, some areas of reinforcing steel were exposed that had unbonded 
with sound concrete around it (Figure A-13). These exposed bars were then all sounded to ensure 
a solid bond with the concrete substrate. Bars that were not uniformly bonded were fully exposed 
by hand-chipping to three-quarters of an inch below steel to accommodate bonding with the silica 
fume overlay.

Figure A-13 Marked reinforcing steel showing bars that have 
unbonded with surrounding concrete (Michigan DOT)
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General Challenges

Depending on when bridges were constructed, MDOT has encountered multiple different 
standards for cross slope and drainage which were used at the time. Occasionally the cross slopes 
need to be corrected during the project to accommodate current drainage and safety standards. 
This sometimes requires a variable thickness overlay, and in some cases, a review of structural 
capacity if weight is being added during the overlay.

Over the years, restrictions to scarification depths have been adjusted to balance substrate 
condition and economic benefits. Concrete removal through scarification is more economical than 
hydrodemolition. However, excessive scarification led to an increase in microcracking and “blow 
throughs.” To clarify the needed balance, MDOT has upgraded its standards for scarification and 
hydrodemolition depths to remove questions during bidding and construction.

While it is easy to see varying conditions of concrete over the surface area of a deck, until steel 
reinforcement is exposed, it is difficult to determine if there has been debonding between concrete and 
the existing reinforcement. Over time, MDOT has learned that the exposed reinforcement needs to be 
evaluated at each location to ensure all debonded areas are addressed prior to placing an overlay.

Frequently because of the differing conditions of concrete throughout a deck, it becomes necessary 
to recalibrate the hydrodemolition equipment during the process, adjusting pressures and speeds 
to achieve proper removal depths.

Concluding Remarks

MDOT has been working with concrete overlays in conjunction with hydrodemolition for nearly 
three decades (Figure A-14). In that time the department has adjusted concrete mix designs, 
calibration methods, scarification depths, concrete placement techniques, and curing procedures. 
The department has seen the performance of deep overlays continue to trend upward as a 
result of this work. As it currently stands, deep overlays that have utilized hydrodemolition are 
demonstrating a “time to poor condition” projection of over 40 years. This means that when a deep 
overlay is maintained with the same preservation techniques used on new decks, they are nearly 
doubling their service life projection.

Figure A-13 Marked reinforcing steel showing bars that have 
unbonded with surrounding concrete (Michigan DOT)
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Appendix B:
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Cheryl Hersh Simmons -AASHTO Chair 
Chief Structural Engineer 
Utah Department of Transportation 
Phone:  (801) 964-4463 
E-mail: cherylhersh@utah.gov 

John A. Belcher II, PE 
Bridge Construction Engineer 
Bureau of Bridges and Structures 
Michigan Department of Transportation 
6333 Lansing Road 
Lansing, MI 48917 
Phone:  (517) 937-7400 
E-mail: belcherJ@michigan.gov

Xiaohua “Hannah” Cheng, PhD, PE 
Project Engineer 
Bureau of Structural Engineering  
New Jersey Department of Transportation 
1035 Parkway Avenue 
Ewing Township, NJ 08625 
Phone:  (609) 963-1316 
E-mail: xiaohua.cheng@dot.nj.gov

Zhengzheng “Jenny” Fu, PE 
Bridge Design Administrator 
Louisiana Department of Transportation and Development  
Room 603A 
1201 Capitol Access Road 
Baton Rouge, LA 70802 
Phone:  (225) 379-1321  
E-mail: zhengzheng.fu@la.gov

cherylhersh@utah.gov
mailto:belcherJ@michigan.gov
mailto:xiaohua.cheng@dot.nj.gov
mailto:zhengzheng.fu@la.gov
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Romeo R. Garcia 
Bridge Construction Engineer 
Office of Infrastructure 
Office of Preconstruction, Construction and Pavements 
Construction Management Team 
HIAP-30, Room E73-473 
Federal Highway Administration (FHWA) 
1200 New Jersey Avenue, SE 
Washington, DC 20590 
Phone:  (202) 366-1342 
E-mail: romeo.garcia@dot.gov

Paul Pilarski 
Metro North Region Bridge Engineer 
Minnesota Department of Transportation 
Bridge Office – Mail Stop 610 
3485 Hadley Avenue North 
Oakdale, MN 55128 
Phone:  (651) 366-4563  
E-mail: paul.pilarski@state.mn.us

Behrooz Rad, PE 
Project Manager 
District Department of Transportation 
55 M Street SE, Suite 400 
Washington, DC 20003 
E-mail: behrooz.rad@dc.gov

DeWayne Wilson, PE 
Bridge Asset Manager 
Washington State DOT  
PO Box 47340  
Olympia, WA 98504-7340  
Phone:  (360) 705.7214 
E-mail: WilsonD@wsdot.wa.gov

mailto:romeo.garcia@dot.gov
mailto:paul.pilarski@state.mn.us
mailto:behrooz.rad@dc.gov
mailto:WilsonD@wsdot.wa.gov
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Brent Phares, PhD, PE – Subject Matter Expert 
Director 
Bridge Engineering Center 
Institute for Transportation  
Associate Research Professor 
Department of Civil, Construction, and Environmental Engineering 
Iowa State University  
President 
Advanced Structural, LLC 
3012 Sapphire Circle 
Ames, IA 50010 
Cell:  (515) 201-8676 
E-mail: bphares@iastate.edu

MAILTO:bphares@iastate.edu
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CHERYL HERSH SIMMONS (AASHTO Chair) is chief structural engineer for the Utah 
Department of Transportation, where she previously served as the structures design manager. 
Prior to joining the agency in 2013, she spent over 23 years in the private sector, focusing on 
project delivery and construction as a designer, resident engineer, project manager, and design 
quality manager. Simmons is a native of Maryland and earned her bachelor’s degree in civil 
engineering from Duke University and her master’s degree in structural engineering from the 
University of Virginia.

JOHN A. BELCHER II is the statewide bridge construction engineer for the Michigan 
Department of Transportation. His position focuses on achieving statewide alignment, 
implementing new innovations, and providing field support to the department’s construction 
offices on all aspects of bridge construction and rehabilitation. His position also coordinates and 
partners with industry groups, associations, contractors, and consultants in the development 
and improvement of current bridge design and construction specifications. He has been with the 
department for 19 years, which included eight and a half years serving as the statewide concrete 
construction engineer. Belcher is a civil engineering graduate from Tri-Sate University in Angola, 
IN, and a licensed professional engineer in Michigan.

XIAOHUA “HANNAH” CHENG is a bridge and structure engineer for New Jersey Department 
of Transportation (NJDOT). Her primary duties include development and update of policy, 
manuals, standards, and guidance for design, construction, and maintenance of State highway 
bridges and traffic structures, using the state-of-the-art technology and products. Her duties also 
include development of special design and construction criteria for major bridge projects, including 
extreme events and various rehabilitation criteria.  She develops problem statements and oversees 
State research projects in various topics. Dr. Cheng is serving AASHTO COBS (Committee 
on Bridges and Structures) as a member representing New Jersey. She has served on several 
committees, task forces, and panels of AASHTO, TRB (Transportation Research Board), NCHRP 
(National Cooperative Highway Research Program), ASCE (American Society of Civil Engineers), 
and industry organizations. Before she joined NJDOT, she was a researcher specialized in fatigue 
of steel bridges and structures with ATLSS Research Center, Lehigh University and Public Works 
Research Institute (PWRI), Japan. Dr. Cheng graduated from Tsinghua University (China) with 
Bachelor’s degree in Civil Engineering, and holds doctoral degree from Nagoya University (Japan) 
in Civil/Structural Engineering; She is registered Professional Engineer in Pennsylvania. 

ZHENGZHENG “JENNY” FU received her master’s degree in civil engineering from Purdue 
University in 1991 and her bachelor’s degree in mechanical engineering from Huazhong 
University of Science and Technology of China in 1984. She has more than 30 years of engineering 
experience in bridge, structural, and mechanical designs. Fu is the state bridge design engineer 
and is responsible for bridge design-related activities in Louisiana Department of Transportation 
and Development. She is Louisiana’s voting member in the AASHTO Committee on Bridges and 
Structures (COBS) and serves in three AASHTO COBS technical committees, including T-10 
(Concrete), T-8 (Movable Bridges), and T-11 (Research). She is a member of the FHWA Long-Term 
Infrastructure Program Expert Task Group for Bridges.
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ROMEO R. GARCIA is a bridge construction engineer with the construction management team 
in the Federal Highway Administration’s Office of Preconstruction, Construction, and Pavements 
in Washington, DC. In this position, he leads the advancement of highway bridge construction 
activities with transportation agencies and private industry, which includes identifying and 
deploying leading practices and technologies associated with highway bridge construction (i.e., 
contracting mechanisms, scheduling, equipment, labor, materials, and quality). Garcia has worked 
with FHWA since 1975 in various states across the country, providing oversight of highway and 
bridge construction projects with a major emphasis on the quality of the completed product. He 
holds a bachelor’s degree in civil engineering from the University of Minnesota and a master’s 
degree in public administration from Rutgers University. 

PAUL PILARSKI is the north regional bridge construction engineer for the Minnesota 
Metro District and is acting bridge scoping engineer. He has been serving as a regional bridge 
construction engineer for the Minnesota Department of Transportation since 2012. Prior to 
joining the agency in 2010, he worked as a bridge design consultant for eight years with WSP in 
Minneapolis and three years with HNTB in Bellevue, WA. His role interacts with bridge-specific 
customers, including bridge maintenance, bridge construction, bridge scoping, and bridge project 
delivery personnel. His primary interests are improved construction controls, accelerated bridge 
construction techniques, and cost-effective preservation scoping. Pilarski is a graduate of the 
University of Minnesota with both a master’s degree in structural engineering and a bachelor’s 
degree in civil engineering. He is a registered professional engineer in Minnesota and California 
and a licensed structural engineer in Illinois. In addition, he has completed NACE CP2 training 
and is responsible for research oversight on five research projects anchored in his interest areas. 

BEHROOZ RAD is the bridge engineer with Infrastructure Project Management Delivery 
division at the District Department of Transportation. His primary duties include leading multi-
disciplinary teams of engineers, construction managers, environmental specialists, etc from early 
stages of planning and preliminary design to completion of construction for several capital projects. 
Prior to his role at DDOT, Behrooz worked in private sector with focus on delivery of design and 
construction of several signature bridges in the Mid-Atlantic region. Behrooz holds a masters 
degree in structural engineering from Virginia Tech and is registered professional engineer in 
District of Columbia as well as Virginia.

DEWAYNE WILSON is the bridge asset management engineer for the Washington State 
Department of Transportation. His primary duties include supervision of the Asset Management 
Unit, which is tasked with identifying and prioritizing the preservation needs of the 3,300 
state-owned bridges. He works with others in the agency’s Bridge Office to identify initial scopes 
of work for the bridge preservation projects, including concrete bridge deck rehabilitations that 
may use hydromilling scarification. He has been with the agency for 36 years, having done bridge 
inspections and managing the department’s Bridge Deck Rehabilitation Program. He has been 
in his current position for 15 years. Wilson holds a bachelor’s degree in civil engineering and is a 
licensed professional engineering in the state of Washington
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BRENT M. PHARES is the president and CEO of Advanced Structural, LLC, and is an associate 
research professor at Iowa State University. He is a recognized expert in bridge condition 
assessment and in advanced bridge construction and has published on the topic of hydrodemolition 
and the role that technology can play in improving bridge rehabilitation.
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Idaho

 Rick Jensen PE 
 Group 1 Design Leader  
 Bridge Section 
 Idaho Transportation Department (ITD) 
 3311 W. State Street 
 Boise Idaho 83707 
 Phone: (208) 334-8589 
 E-mail: rick.jensen@itd.idaho.gov

 Herbert McDowell 
 Bridge Designer 
 Idaho Transportation Department (ITD) 
 3311 W. State Street 
 Boise Idaho 83707 
 Phone: (208) 334-8540  
 E-mail:  herbert.mcdowell@itd.idaho.gov

Illinois

 Mark D Shaffer 
 Unit Chief, Policy, Standards, & Final Plan Control 
 Illinois Department of Transportation 
 E-mail: mark.shaffer@illinois.gov

Kentucky

 Steven Bohon  
 Division of Maintenance, Bridge Preservation Branch 
 Kentucky Transportation Cabinet 
 200 Mero Street, 3rd Floor 
 Frankfort, KY 40622 
 Phone: (502) 782-5626 
 E-mail: mailto:steve.bohon@ky.gov

 Ryan Gossom  
 Division of Construction  
 Kentucky Transportation Cabinet 
 200 Mero Street, 3rd Floor 
 Frankfort, KY 40622 
 E-mail: ryan.gossom@ky.gov

mailto:rick.jensen@itd.idaho.gov
herbert.mcdowell@itd.idaho.gov
mailto:mark.shaffer@illinois.gov
mailto:mailto:steve.bohon@ky.gov
mailto:ryan.gossom@ky.gov
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Louisiana

 Artur D’Andrea  
 Assistant Bridge Design Administrator 
 Structural Design 
 Off-System Bridge Program 
 Louisiana Department of Transportation and Development 
 Phone: (225) 379-1319 
 E-mail: arthur.dandrea@la.gov

 Patrick Martens, PE (Contractor) 
 Bridge Preservation Engineer  
 Hydro-Technologies 
 Phone: (636) 441-1376 
 E-mail: patrickmartens161@gmail.com

 Paul Vaught III  
 Assistant Bridge Design Administrator 
 Structural Design 
 On-System Bridge Program 
 Bridge Preventive Maintenance Program 
 Louisiana Department of Transportation and Development 
 Phone: (225) 379-1816 
 E-mail: paul.vaughtIII@la.gov

Michigan 

 Donald J. Gunderman 
 Michigan Department of Transportation 
 Bureau of Bridges & Structures 
 Construction Specialist 
 E-mail: gundermand@michigan.gov

Minnesota

 Kevin Gulden (Contractor Representative) 
 PCiRoads, LLC 
 Vice President - Bridge Division 
 Phone: (763) 497-6211 
 E-mail: kgulden@pciroads.com

mailto:arthur.dandrea@la.gov
mailto:patrickmartens161@gmail.com
mailto:paul.vaughtIII@la.gov
mailto:gundermand@michigan.gov
mailto:kgulden@pciroads.com
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Missouri

 Bill Dunn 
 Structural Liaison Engineer 
 Missouri Department of Transportation 
 Phone: (573) 751-2920 
 E-mail: william.dunn@modot.mo.gov

Montana

 Stephanie Brandenberger, PE 
 Bridge Engineer, Engineering Division 
 Montana Department of Transportation 
 2701 Prospect Avenue 
 PO Box 201001  
 Helena, MT 59620 
 Phone: (406) 444-6260  
 E-mail: stbrandenberger@mt.gov

 Shane Pegram, PE 
 Construction Engineering Services Bureau 
 Montana Department of Transportation 
 Phone: (406) 444-6289 
 E-mail: spegram@mt.gov

North Carolina

 Timothy M. Sherrill, PE 
 Preservation and Repair Staff Engineer 
 Structures Management Unit 
 North Carolina Department of Transportation 
 1000 Birch Ridge Drive 
 1581 Mail Service Center 
 Raleigh, NC 27699-1581 
 Phone: (919) 707-6423 
 E-mail: tmsherrill@ncdot.gov

Ohio

 Michael Brokaw, PE 
 Bridge Inspection 
 Ohio Department of Transportation 
 Phone: (614) 687-6210 
 E-mail: mbrokaw@dot.ohio.gov

mailto:william.dunn@modot.mo.gov
mailto:stbrandenberger@mt.gov
mailto:spegram@mt.gov
mailto:tmsherrill@ncdot.gov
mailto:mbrokaw@dot.ohio.gov
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Pennsylvania

 Shane Szalankiewicz, PE 
 Structure Control Engineer 
 Pennsylvania Department of Transportation  
 Engineering District 11-0 
 45 Thoms Run Road  
 Bridgeville, PA 15017 
 Phone: (412) 429-4904 
 E-mail: sszalankie@pa.gov

Utah

 Nicholas Clark, PE 
 Structural Design Lead 
 Utah Department of Transportation 
 4501 South 2700 West 
 PO Box 148470 
 Salt Lake City, UT 84114-8470 
 Phone: (801) 810-5450 
 E-mail: nclark@utah.gov

 Casey Green (Contractor) 
 Project Manager, Estimator 
 Granite Construction 
 1000 N Warm Springs Road 
 Salt Lake City, UT 84116 
 Phone: (801) 526-6092, Ext. 26092 
 Fax:  (801) 526-6091 
 E-mail: casey.green@gcinc.com

Virginia

 Todd Springer, PE 
 Virginia Department of Transportation 
 Central Office 
 Structure and Bridge Division - Room 1005 
 1401 E. Broad Street 
 Richmond, VA 23219 
 Phone: (804) 786-7537 
 E-mail: todd.springer@vdot.virginia.gov

mailto:sszalankie@pa.gov
mailto:nclark@utah.gov
mailto:casey.green@gcinc.com
mailto:todd.springer@vdot.virginia.gov
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Washington State

 Robert Blegen, PE 
 Assistant Regional Administrator - Construction 
 Washington State Department of Transportation 
 Eastern Region 
 Phone: (509) 324-6021 
 E-mail: blegenr@wsdot.wa.gov

 
 André La Foe 
 Bridge Deck Program manager  
 Washington State Department of Transportation 
 Tumwater, WA 
 E-mail: lafoelo@wsdot.wa.gov

mailto:legenr@wsdot.wa.gov
mailto:lafoelo@wsdot.wa.gov
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Appendix E:
  Amplifying Questions 
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Amplifying Questions to Be Answered During  
State Presentation
General Information

	� How many bridges are in your inventory?

	� How many square feet of deck are in your inventory?

	� How many square feet of hydrodemolition for partial depth bridge deck removal have you 
done?

	� When was your first hydrodemolition project? 

	� Are your decisions to use hydrodemolition made centrally or regionally?

	� What are the roadblocks to more widespread usage of hydrodemolition?

	� Why did you start considering hydrodemolition?

Scoping/Planning

	� When and how do you choose to use hydrodemolition?

	� What applications have you used hydrodemolition for other than partial bridge deck 
removal?

	� What depth of concrete removal do you assume for the bridge deck? How do you determine 
the estimated depth?

	� After hydrodemolition removal, what material(s) do you use as replacement for the 
removed material?

	Q Including the use of fast set materials

	� Do you have a deck preservation matrix that includes decision making for hydrodemolition? 
If so, please provide.

	� Environmental coordination and controls, issues, solutions, best practices for the 
containment and disposal of “wastewater” from hydrodemolition:

	Q What are common locations for disposal of water?

	Q What methods for water treatment are used and what are the performance metrics to 

define “treated”?

	Q Have contractors recycled/reused wastewater? If so, how has this been accomplished?

	Q What are your containment requirements for both debris and water:

	� On bridge?

	� Under bridge?
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	Q What memorandums of understanding or other agreements are in place with 

appropriate state environmental agencies? Are statewide permits in place?

	Q How do you handle/control noise pollution?

	� What are the structure types for which you allow hydrodemolition? Are there structure 
types for which you do not allow hydrodemolition? Why?

	� What are the MOT constraints/limitations when performing partial depth deck removal 
using hydrodemolition? How does construction duration influence the MOT plan? (e.g., no 
hydrodemolition over live traffic or phasing)?

	� What testing/evaluation of the bridge deck do you do prior to decision making and/or plan 
development? 

Design (Plan, Specification, and Estimate Development)

	� How do you handle structural capacity evaluations during hydrodemolition and post-con-
struction?

	� What is your procedure for estimation of cost process?

	Q Including applicable bid items and how is this measured?

	Q Including the difference in price between deep and shallow removal?

	� Do you have requirements for the exposure of reinforcing steel?

	� Do you scarify/mill before hydrodemolition and, if so, to what depth?

	� How short a bridge is too short to economically do hydrodemolition?

	� Do you have a standard specification or do you use a special provision? If so, please provide 
in advance.

	� Do you provide any test/condition data with bid documents or in another manner?

	� What do you do to ensure public safety during hydrodemolition operations (e.g., lane 
closures below or false decking)?

	� Do you have limitations on time of year/temperatures when hydrodemolition may be used? 
If so, why do you have these limitations?

	� Would you allow other removal processes as part of a VE proposal when hydrodemolition 
has been specified?
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Construction

	Q Do you use hydrodemolition on the complete bridge or using phases? Why?

	Q Have you ever used/required two hydrodemolition setups on the same bridge?

	Q Do you require equipment redundancies of your contractors?

	Q What are your qualification requirements for those performing the hydrodemolition work?

	Q Do you have a prequalified list of contractors for hydrodemolition? If so, has this been 

successful?

	Q Do you require a test section before hydrodemolition begins on the deck?

	Q Do you require repair of damaged epoxy coating? If so, please describe.

	Q Do you specify a depth of removal or do you calibrate to a certain concrete quality 

removal? Please describe.

	Q What guidelines/guidance is provided for construction inspection?

	Q Do you allow nighttime hydrodemolition? Are there special requirements during night 

work?

	Q Do you require a specific pre-activity meeting before starting hydrodemolition?

	Q Are there any special bracing considerations given for supporting the deck overhang?

	Q Do you have any additional safety requirements in your specifications for contractor 

workers for hydrodemolition?

Performance

	Q What is the life of a deck repaired using hydrodemolition?

	Q Do you do any post-installation testing?

	Q Have you conducted any research on hydrodemolition? If so, please provide references.
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